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1.0 INTRODUCTION 
 
Newmont Ghana Gold, Ltd. (NGGL) recognizes potential social and environmental effects can be 
created through development of mining projects. Such effects may range from bad publicity reflecting 
perceived problems or issues due to lack of communication and stakeholder engagement to actual and 
measurable environmental and social impacts resulting from poor design, construction, operation, or 
closure of specific mine developments around the world. To ensure proper and appropriate mine 
developments occur in Ghana, NGGL as a subsidiary of Newmont Mining Corporation (Newmont), 
endorses the concept that communication with project stakeholders is an essential component of any 
environmental and socio-economic assessment process. NGGL is committed to pro-active and ongoing 
communication with all agencies, organizations, and individuals with an interest in development of the 
Ahafo South Project (Project).   
 
This Public Consultation and Disclosure Plan (PCDP), outlines and documents NGGL’s consultation and 
disclosure practices implemented for the Project. The PCDP includes details of public involvement 
activities occurring:  
 

 Before Newmont acquired the Ahafo concession; 
 

 During development of Environmental Impact Statements (EISs) developed for the revised Ahafo 
Project design which integrated two mining leases into one Project;  

 
 During implementation of a public involvement program designed to collaborate with stakeholders 

and address resettlement and compensation processes and agreements as well as resolve issues 
resulting from implementation of these processes and agreements;  

 
 During development of the Project; and 

 
 Continuing throughout the life of the Project. 

 
The PCDP seeks to define a technically and culturally appropriate approach to consultation and 
disclosure. The goal of this Plan is to ensure adequate information is provided to project-affected people 
and other stakeholders in a timely manner, and that these groups are provided sufficient opportunity to 
voice their concerns and opinions that influence Project decisions. And that the approach gave 
recognition to and was carried out in a manner consistent with local cultural norms of the area and of 
Ghana.  
 
1.1 OBJECTIVES OF THE PCDP 
 
This PCDP is a useful tool for managing communications between NGGL and stakeholders.  The goal of 
the PCDP is to improve and facilitate decision making and create an atmosphere of understanding that 
actively involves individuals, groups, and organizations that can affect, or be affected by, development of 
the Project. Emphasis of the Plan is to document implementation of a formal program in an objective, 
simple manner to focus efforts on improving communications between NGGL and other interested 
parties.  Monitoring and evaluation of program results and behavior of the respective parties will enable 
evolution and improvements to the program over time. 
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Objectives of the PCDP 

  
Keep stakeholders informed of NGGL activities;  

Generate and document broad community support for the Project; 

Improve communications between interested parties; 

Document development of formal public consultation; and 

Establish formal complaint submittal / resolution mechanisms. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Key aspects of the consultation and disclosure process include: 
 

 Regular release of Project-related information, including NGGL policies, Project details, answers to 
frequently asked questions, and rights and responsibilities of affected people presented as required 
in a manner consistent with local cultural norms of the area and of Ghana; 

 
 Articulation and delivery of clear, consistent messages from key staff to stakeholders and the public, 

ensuring that community workers are aware of NGGL’s position regarding the Project and are 
capable of responding to question/comments appropriately;    

 
 Consultation is undertaken in both Twi and English; 

 
 Regular meetings and forums are documented by NGGL community workers to present Project-

related information, answer questions, and assuage concerns; 
 

 Identification of multi-stakeholder committees, including a Chairperson acceptable to all parties to 
discuss and make decisions regarding Project impacts and community concerns;  

 
 Maintenance of an open-door policy for community workers, such that stakeholders feel 

comfortable approaching them directly to ask questions and raise concerns; and 
 

 Creation of a responsive management system for recording and responding to comments and 
concerns. 

 
1.2 PROJECT HISTORY  
 
The current resource is the result of exploration by various interests, which were consolidated by 
NGGL following acquisition of Normandy Mining Ltd. and purchase of Moydow Mines International, Inc. 
interests in Rank Mining Company Ltd. in 2003.  The Ahafo Project is part of Newmont’s 2002 
acquisition of Normandy Mining Ltd. In December 2003, Newmont formalized its involvement in the 
Project by gaining approval of its foreign investment agreement with the Government of Ghana. 
Newmont has three subsidiaries organized under the laws of Ghana: Newmont Ghana Gold Ltd. 
(NGGL); Rank Mining Company Ltd. (Rank); and Golden Ridge Resources Ltd. (GRRL). 
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Existing mining operations in southwest Ghana include Anglogold Ashanti mines at Obuasi, 
Iduapriem/Teberebie, and Bibiani and GoldFields operations at Tarkwa and Damang. Together these 
operations account for about 80 percent (52 tonnes) of gold annually produced in Ghana. Rising gold 
prices have generated increased interest and infusion of new capital by Anglogold Ashanti, Newmont, 
and Golden Star Resources that gold production over the next several years is expected to reach 84 
tonnes annually which would consolidate Ghana’s position as the second largest gold producer in Africa. 
 
1.3 PROJECT DESCRIPTION  
 
NGGL is developing gold reserves at the Ahafo Project in the Brong Ahafo Region of Ghana, West 
Africa.  The Ahafo South Project Area is located approximately 300 km northwest of the capital city, 
Accra, 107 km northwest of Kumasi, and 40 km south of the regional capital of Sunyani as shown on 
Figure 1.   
 
The Study area generally extends from the Amama Shelterbelt/Bosumkese Forest Reserve on the north 
and east; the communities of Kenyase 1 and 2 on the south; and to the headwaters of the Subri and 
Awonsu drainages in the west. In addition to Kenyase 1 and 2, the surrounding communities of 
Wamahinso, Gyedu, and Ntotoroso, and eight hamlets near those communities are in the Project- 
affected area (Figure 2).   
 
NGGL’s life-of-mine plan for the Ahafo South Project involves development of 4 mine pits to produce 
and process approximately 7 Mt of ore annually over a 15-year period.   Current resources are 
estimated at 105 Mt of ore producing 6.8 million ounces of gold.  Initial development in the mine take 
area (Project area) involves approximately 2,994 hectares (ha) for construction and operation of the 
following facilities and mine components:  
 

 Four open-cut mine pits (Amama, Subika, Awonsu, and Apensu ); 
 

 Waste rock disposal facilities; 
 

 Mill and processing plant; 
 

 Water storage facility to provide water for processing plant; 
 

 Tailing storage facility; 
 

 Environmental control dams and other stormwater and sediment control structures; and  
 

 Ancillary facilities (buffer zones, resettlement sites, bypass roads, accommodation camps, and mine 
services). 

 
The Ahafo South Project has the necessary mining leases and permits from the Ghanaian Government 
and Environmental Protection Agency (EPA) respectively to proceed with Project development and is 
currently being developed, including construction of the mill facility, tailing storage facility, water storage 
facility, construction camp, and access roadways.   
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2.0 PREVIOUS PUBLIC CONSULTATION  
AND DISCLOSURE EFFORTS 

 
Ghana does not have specific guidelines or regulations concerning public participation and consultation 
for resettlement, relocation, and compensation for mine development projects. Public participation 
occurs during the Scoping Study and development of Draft Terms of Reference required by the 
Ghanaian EPA mine permitting process.   
 
Public involvement with the Ahafo South Project began in March 1998 at a community meeting,  or 
“durbar”  in Ghana, held in Bechem with Assemblymen/women, Chiefs, Elders, farmers, and other 
interested parties regarding development of the Sefwi Belt and Ntotoroso Gold Projects. Numerous 
formal and informal meetings followed and continue to the present time. A summary of public meetings 
(including minutes and list of attendees) held during initial stages of Project development is contained in 
Attachment 1 – Summary of Previous Public Outreach Efforts. In addition, Scoping Studies, Draft Terms 
of Reference, and EISs (SGS 2000a, 2000b) prepared for the respective projects as part of the Ghana 
EPA permitting process contain documentation of public participation associated with mine development 
in the area.      
 
Reviews conducted by the Ghanaian EPA for both projects included analysis of environmental baseline 
conditions; alternatives and options for siting facilities; displacement and resettlement of individuals in 
the project areas; and closure and reclamation of areas disturbed by proposed mining.  
 
Through merger and acquisition, NGGL has obtained rights to develop the Ntotoroso and Sefwi Belt 
Projects (Ahafo Project). NGGL evaluated these mining leases (Mining Leases LVB 7523/2001 and LVB 
7524/2001) acquired from previous owners and determined that development of the Ahafo Project 
would be modified from previously approved plans. As a consequence, NGGL has separated the Ahafo 
Project into two components; Ahafo South Project and Ahafo North Project.  
 
In March 2004, Ghanaian EPA (2004) informed NGGL that changes arising from integration of the Ahafo 
Project and revised Project design as a result of NGGL’s studies would require submittal of an updated 
EIS that addressed the changes. The primary changes NGGL made to the existing mine and reclamation 
plans was to combine two mine concessions into one operable mine unit. The modification also 
addressed additional resource information collected since transfer of ownership to NGGL, and NGGL’s 
interest in seeking increased efficiency in overall project development and enhanced environmental 
design safeguards. An EIS addressing these changes was prepared and submitted to the Ghanaian EPA in 
September 2004 (SGS 2004). The Ghana EPA issued Environmental Permit No. EPA/EIA/143 for the 
Ahafo South Project in April 2005.  

 
Copies of environmental documents listed above are available for review at the NGGL Ahafo South 
Project Public Outreach Office located within the NGGL Kenyase office complex where staff is available 
to answer stakeholder questions and to translate documents for interested stakeholders. 
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3.0 REGULATIONS AND REQUIREMENTS 
 
As noted above, specific guidelines and requirements outlining a public participation process to address 
potential environmental and socio-economic impacts from mine development are not clearly defined but 
occur as a secondary effect from implementation of other requirements or regulations. To this end, 
NGGL has developed a comprehensive Public Consultation and Disclosure Plan to address these issues 
that is culturally sensitive, transparent, provides timely, accurate information to Project-affected people 
and other stakeholders, and allows sufficient opportunity for stakeholder input.  
 
This section includes a listing and brief description of relevant Ghanaian and international requirements, 
as well as Newmont’s Corporate policies that are being implemented for the Ahafo South Project.   
 
3.1 ENVIRONMENTAL REGULATIONS GHANA 
 
An Environmental Impact Assessment (EIA) for developments, projects or undertakings has been a 
requirement in Ghana since 1989.  In June 1995, the Ghana Environmental Protection Agency (EPA) 
established new procedures for EIA’s involving gradual phases depending upon the nature, complexity 
and location of the undertaking (Ghana Environmental Impact Assessment Procedures, 1995). Between 
1995 and 1999, the EPA reviewed and revised the aforementioned procedures.  In June 1999, the 
revised procedures were adopted and passed by Parliament as Legislative Instrument 1652 
Environmental Assessment Regulations (L.I. 1652).  These procedures require that an Environmental 
Impact Statement (EIS) be submitted to the EPA for review and be approved in order to obtain an 
Environmental Permit, which allows the Project to proceed on environmental grounds. 

Minerals and Mining Law (1986)  

 
The legislative framework for mining in Ghana is stated in the Minerals and Mining Law, 1986, PNDCL 
153 (Law 153) as amended by the Minerals and Mining Amendment Act (MMA) 1992, and modified by 
the provisions of the Constitution of 1993 (the Constitution).  Within this legal framework, the State is 
the owner of all minerals occurring in their natural state within Ghana's land and sea territory, including 
its exclusive economic zone.  All minerals in Ghana are vested in the President on behalf of and in trust 
for the people of Ghana. Thus, regardless of the land ownership upon or under which minerals are 
situated, the exercise of any mineral right requires, by law, a license granted by the Minister of Lands, 
Forestry, and Mines (the sector Minister) acting as an agent of the State for the exercise of powers 
relating to minerals.  

Mineral rights are legally defined to include the rights to reconnoiter, prospect for, and mine minerals. 
The sector Minister is also authorized to exercise, within defined limits, powers relating to the transfer, 
amendment, renewal, cancellation and surrender of mineral rights. The powers conferred upon the 
Minister must be exercised contingent upon the advice of the Minerals Commission (MINCOM), which 
has the authority under the Constitution to regulate and manage the use of mineral resources and co-
ordinate policies in relation to minerals. 

Lawful occupants retain the right to use the land within lease areas (i.e., graze livestock, cultivate crops) 
provided such use does not interfere with mining operations.  Occupants must obtain permission from 
the mining company to erect any building or structure on land covered by a mining lease. 
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A mineral rights holder must compensate for any disturbance to the rights of owners or occupiers and 
for damage done to the surface of the land, buildings, works or improvements, livestock, crops or trees 
in the area of mineral operations.  However, the Act does not provide compensation for the land itself.   
 
According to the MMA, the amount of compensation, subject to the approval of the Land Valuation 
Board (LVB), is determined by agreement between the parties concerned.  In practice, this agreement 
involves a broad section of stakeholders, including affected farmers and local traditional and political 
leaders.  If an agreement cannot be reached, the Minister of Lands, Forestry, and Mines arbitrates. 
 
MMA states that mineral right holders should affect as little as possible the interest of any lawful 
occupier of the land.  Mining leases also state that a mining company shall, as long as it is safe to do so, 
not hinder or prevent members of the local population from exercising certain customary rights and 
privileges such as hunting game, gathering firewood for domestic purposes, collecting snails, cultivating 
farms, and observing rites in respect of graves and other areas held to be sacred.  
 
The Minerals and Mining Law provides that efforts should be made to settle disputes amicably.  In the 
event that this fails, then arbitration will be the available dispute resolution mechanism.  Such arbitration 
may be in accordance with the rules of procedure for arbitration of the United Nations Commission on 
International Trade Law; or within the framework of any bilateral or multilateral agreement on 
investment protection to which the Government and the USA are parties; or in accordance with any 
other international machinery for the settlement of investment disputes agreed to by the parties.  In the 
event that neither of the mechanisms is considered satisfactory, the judicial process may also be used. 
 
According to Mining and Environmental Guidelines (1996), mining houses must pay compensation for 
damage to land, land uses and structures according to a schedule of compensation rates provided in the 
EIA / EAP using LVB rates as a minimum.  In practice these rates are only available if LVB is contracted 
to undertake the assessment.   
 
The Mining and Environmental Guidelines also provide for resettlement:  
 

 Any pre-existing settlement located close to mining operations where the pre-existing inhabitant’s 
public safety is at risk, or where the inhabitants are subjected to unreasonable nuisance, shall be 
resettled at a more distant site with at least an equal standard of accommodation and services at the 
cost of the company. 
 

 Proposed amendments to the Minerals and Mining Law were introduced in 2003 in an effort to 
address, among other issues, ambiguities related to compensation rules and procedures.  It is 
understood that the proposed amendments are now with the Attorney General awaiting submission 
to Parliament.    

 
Other legislation and/or regulation relevant to the Project include: 
 

 Environmental Protection Law 
 

 EPA Act 490 (1994) 
 

 Environmental Assessment Regulations (1999) 
 

 Planning Standards for All Settlements in Ghana 
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 District Assembly Planning Guidelines 

 
 National Development Planning Act (1994) 

 
 Housing Standards, Building Code 

 
 Local Planning Requirements. 

 
3.2 WORLD BANK/IFC GUIDELINES 
 
The International Finance Corporation (IFC) has published policies and requirements regarding public 
consultation and disclosure to ensure projects in which it invests are implemented in an environmental 
and socially responsible manner. The following IFC procedures, policies, and practical manuals were 
reviewed and considered when developing this PCDP. 
  
OP 4.01 – Environmental Assessment:  Requires public consultation and information disclosure for 
Category “A” projects, which includes open pit mining. Because issues addressed in an EIS are frequently 
of public concern, the EIS process should be used as the framework for procedures within which IFC 
promotes public consultation and information disclosure, and monitors compliance by NGGL. After an 
EIS has been accepted, IFC requires public consultation as an on-going process to be conducted during 
the construction and operational phases of the project.  
 
IFC Consultation Requirements under EIS 

 
Consultation with Relevant Stakeholders: During the EIS process, NGGL should conduct consultations 
with affected groups, non-governmental organizations (NGOs), local authorities, and other interested 
parties about environmental and socio-economic aspects of the project, and consider stakeholders’ 
views. Consultation should start as early as possible with information made available in advance.  The 
project sponsor should consult stakeholders at least twice, during scoping and before the Terms of 
Reference for the EIS are finalized and once a draft is prepared. In addition, NGGL should consult with 
such groups throughout project implementation, as necessary, to address EIS related issues that affect 
them. 
 
Public Consultation and Disclosure Plan: Consultations to be undertaken by NGGL during construction 
and operation of the Project should be incorporated into the Public Consultation and Disclosure Plan. 
 
EIS Summaries and Draft EIS Report: For the initial consultation NGGL should provide summaries of 
project objectives, descriptions, and potential impacts. When the draft EIS is ready NGGL should 
present findings of the EIS to the public. In both cases, the information should be disseminated among 
the relevant stakeholders proactively, and in the local language. After consultations have been held, 
NGGL adds details to the EIS report of the consultation conducted, and discusses measures on how 
public comments will be incorporated into project design and implementation.   
 
Releasing the EIS Report In-Country and to IFC InfoShop: The draft EIS report should be made readily 
available to the public in public places, and should contain responses to public consultation process. A 
non-technical summary of the document should be made available in the local language to local 
stakeholders. The report is made available to a wider public through IFC’s internet InfoShop website. 
 

NGGL August  2005  12 



Public Consultation and Disclosure Plan  Ahafo South Project 

Ongoing Consultation, Annual Reporting, and Disclosure of Addenda after Release of EIS: Public 
consultation is an ongoing process and should continue throughout construction and operational phases. 
 
IFC’s Good Practice Manual Doing Better Business through Effective Public Consultation and Disclosure 
(IFC 1998): IFC guidelines on best practice in public consultation and disclosure outline issues to 
consider while undertaking public consultation and disclosure, as follows: 
 

 Written and oral communication in local languages and readily understandable formats; 
 

 Accessibility by relevant stakeholders to both written information and to the consultation process; 
 

 Use of oral or visual methods to explain information to non-literate people; 
 

 Respect for local traditions or discussion, reflection and decision-making; 
 

 Care in assuring groups being consulted are representative, with adequate representation of 
women, vulnerable groups, ethnic or religious minorities, and separate meetings for various groups, 
where necessary; and 

 
 Clear mechanisms to respond to people’s concerns, suggestions and grievances. 

 
Operational Directive 4.30 – Involuntary Resettlement 
 
International best practice for private sector-related resettlement is commonly defined by the June 1990 
World Bank Operational Directive 4.30 (Annex F of the Resettlement Action Plan).  This Operational 
Directive is applied around the world by private investors to govern involuntary resettlement associated 
with natural resource and infrastructure development.  The Directive sets the benchmark against which 
such projects are gauged by international financial institutions, both private and multi-lateral.  
Operational Directive 4.30 is internationally acknowledged as one of the most comprehensive and 
efficient set of international standards with respect to the protection of the rights of affected people.   
 
The key principles of this policy are: 
 

 Physical and economic dislocation should be avoided or minimized where feasible. 
 

 Unavoidable displacement should involve the preparation and implementation of a resettlement 
plan.  All involuntary resettlement should be conceived and executed as development programs, 
with resettlers provided with sufficient investment resources and opportunities to share in 
project benefits. 

 
 Displaced persons should be (i) compensated for their losses at full replacement cost prior to 

the actual move; (ii) assisted with the move and supported during the transition period in the 
resettlement site; and (iii) assisted in their efforts to improve their former living standards, 
income earning capacity, and production levels, or at least to restore them. Particular attention 
should be paid to the needs of the poorest groups to be resettled. 

 
 Community participation in planning and implementing resettlement should be encouraged. 

Appropriate patterns of social organization should be established, and existing social and cultural 
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institutions of resettlers and their hosts should be supported and used to the greatest extent 
possible. 

 
 Resettlers should be integrated socially and economically into host communities so that adverse 

impacts on host communities are minimized. 
 

 Land, housing, infrastructure, and other compensation should be provided to the adversely 
affected population.  The absence of legal title to land should not be a bar to compensation. 

 
OP 11.03 – Management of Cultural Property:  IFC sponsored projects define “cultural property” as 
“sites having archaeological, paleontological, historical, religious, and/or unique natural values.”  IFC 
normally requires determination of what is known about cultural aspects of proposed projects. The 
consultation process should involve scientific institutions and NGOs as part of this process. 
 
1998 – Disclosure Policy: IFC is open about its activities and welcomes input from affected communities, 
interested members of the public, and business partners and will seek out opportunities to explain its 
work to the widest possible audience.  This policy was developed in recognition of the importance of 
accountability and transparency in the development process.  
 
1998 – General Environmental Guidelines: For financed projects in which no other specific 
environmental guidelines have been developed, general environmental guidelines may be used.  These 
guidelines emphasize pollution prevention, and are intended to minimize resource consumption, 
including energy use, and to eliminate or reduce pollutants at the source.  General Environmental 
Guidelines include requirements for air emissions, liquid effluents, hazardous chemicals and wastes, solid 
wastes, and ambient noise.  
 
3.3 INTERNATIONAL POLICIES AND STANDARDS 
 
Newmont is a founding member of the International Council on Mining and Metals (ICMM).  As such, 
the Ahafo South Project will adhere to ICMM’s principles for sustainable development throughout the 
life of the Project.  The ICMM Principles include:  

 
 Implement and maintain ethical business practices and sound systems of corporate governance; 

 
 Integrate sustainable development considerations within the corporate decision-making process; 

 
 Uphold fundamental human rights and respect cultures, customs and values in dealing with 

employees and others who are affected by our activities;  
 

 Implement risk management strategies based on valid data and sound science; 
 

 Seek continued improvement of environmental, health, and safety performance; 
 

 Contribute to conservation of biodiversity and integrated approaches to land use planning; 
 

 Facilitate and encourage responsible product design, use, re-use, recycling and disposal of products; 
 

 Contribute to social, economic and institutional development of communities in which we operate; 
and 
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 Implement effective and transparent engagement, communication, and independently verified 

reporting arrangements with stakeholders. 
 

Newmont includes these principles in its Policies, Five Star Standards, and in operations, including the 
Ahafo South Project.  The 2004 Now and Beyond Report (Newmont 2004) presents an independent 
assurance report which comments on Newmont’s commitment to the ICCM principles.  
 
Newmont is a signatory to the International Cyanide Management Code (ICMC) and will comply with 
ICMC requirements.  In addition, Newmont is a signatory to the United Nation’s Global Compact and 
will comply with World Bank Group’s (WBG) draft guidelines for Precious Metal Mines and applicable 
WBG policies and guidelines. 
 

 
 

GLOBAL REPORTING INITIATIVE & 
INTERNATIONAL COUNCIL ON MINING & METALS 

 
“Now & Beyond 2004 was prepared in accordance with the Global 
Reporting Initiative Guidelines. The 2004 report addresses 89 
percent of the criteria specified in the GRI Content Index, in 
addition to some supplemental indicators, in contrast to 75 percent 
in 2003. This achievement is evidence of increasingly disciplined 
attention to the public reporting process. In particular, there are 
more economic and environmental data elements included this year, 
and they are presented with greater detail and specificity than in 
2003. Increased detail in environment and governance indicators 
would further improve the report.  Newmont’s full commitment to 
the ICMM principles is apparent from the recent accession of its 
Chairman and CEO, Wayne W. Murdy, to the Chair of the ICCM. In 
Now and Beyond (2004), Newmont has addressed the ten issues 
articulated in the ICMM Principles.” 
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Equator Principles  
 
The Equator Principles represent an approach by financial institutions to determine, assess and manage 
environmental and social risk in project financing.  The Principles were adopted in June 2003 by 10 of 
the world’s leading financial institutions to ensure that projects financed are developed in a manner that 
is socially responsible and reflect sound environmental management practices.  Some 25 banks in 14 
countries have now adopted the Principles. 
 
Adopting institutions undertake not to make loans directly to projects where the borrower will not or 
is unable to comply with environmental and social policies and processes outlined in the Principles.  
Compliance with host country legislation and, for project located in middle and low-income countries 
such as Ghana, relevant World Bank Safeguard Policies, including OP 4.12 is a pre-requisite.  Public 
consultation and disclosure requirements are also stipulated in the Principles. 
 
3.4 NEWMONT CORPORATE POLICIES 
 
NGGL, in keeping with Newmont’s corporate philosophy, is designing and operating the Ahafo South 
Project to be a model corporate citizen in terms of recognition of social and environmental concerns in 
communities where the Project may have an effect. 
 
Newmont Corporate Social Responsibility Policy  
 
NGGL, as a subsidiary of Newmont Mining Corporation, will develop and operate the Ahafo South 
Project under the Newmont Corporate Social Responsibility Policy and Five Star Management System 
(Five Star), which includes management systems and discipline specific standards on Community and 
External Relations (Newmont 2003).  
 
Newmont believes public consultation and collaboration are vital components of its Social Responsibility 
Policy. The Company, through its External Affairs Department, is actively and continually seeking 
stakeholder involvement in its deliberations not only to improve decision-making and build 
understanding, but also ensure long-term project viability and benefit enhancement to Project-affected 
people and other relevant stakeholder groups.   

NGGL August  2005  16 



Public Consultation and Disclosure Plan  Ahafo South Project 

 

 

Newmont’s Social Responsibility Policy 
Goals Regarding Engaging Stakeholders 

 

Demand leadership from all employees; 
 
Seek to share success by partnering with stakeholders in 
appropriate community development programs; 
 
Consult stakeholders in matters that affect them; 
 
Strive to communicate performance in an accurate, 
transparent and timely manner; 
 
Understand that the actions and conduct of every Newmont 
employee and contractor are the basis on which 
stakeholders will evaluate Newmont’s commitment to 
achieving the highest standards of social responsibility; and 
 
Carry out our Social Responsibility Policy in conjunction 
with Newmont's Environment and Health and Safety Policies 
since environmental, health and safety issues can affect the 
communities where we operate. 

The challenge for Newmont is to perform – in all its activities – in ways in which stakeholder 
expectations are known and are evaluated fully to provide adequate feedback and understanding to 
stakeholders about whether or not Newmont can meet and/or exceed these stakeholder expectations. 
This means creating mutually respectful relationships around its mines and conducting its business 
through sound and responsible methods. Management and employees will be informed of responsibilities 
to external stakeholders through training and supervision.  All levels of development and operation will 
consider the needs and interests of local stakeholders in the decision process. Through awareness of 
social responsibility and cooperation from employees, Newmont will develop and maintain its social 
responsibility in Ghana. 
 
As part of the commitment to the Newmont Social Responsibility Policy, in January 2004 NGGL 
commissioned SRK (SRK 2004) to review the social issues that could be expected to arise during 
Project construction and to collaborate with NGGL managers and staff to draft a Project-specific Social 
Action Plan (SAP) designed to serve as an internal guide for: 
 

 Managing key social issues by the Community Relations Department 

 Directing related departments about their role in managing key social issues 
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 Directing NGGL, Projects and Corporate, personnel of the key social issues that NGGL 
Community Relations has identified to be managed. 

 

The SAP identified the following issues for the construction phase of the Ahafo Project: 

 
 Local procurement 

 Local infrastructure 

 Local employment 

 Natural resources harvesting  

 HIV/AIDS 

 Security 

 Relocation & resettlement 

 Compensation - exploration 

 Population influx 

 Galamsey (artisanal miners) 

 Occupational health and safety 

 Public disclosure and consultation 

 Government relations 

 Newmont internal relations 

 Cross cultural awareness 

 
The SAP contains an analysis for each issue that includes 

 
 An issue description, including identification of the stakeholders who would be affected by the 

issues and potential impacts  

 Mitigation measures were developed that are appropriate to the issue, impacts, and affected 

stakeholders and include decisions on: 

• The Internal NGGL department that is responsible for the managing and tracking of the 
issue 

• The time frame when the issue will surface and/or any critical deadlines for managing the 
issue 

• The indicators that the issue is being properly managed were identified 
 

 Management justification for each issue; why successfully managing an issue is beneficial not only 
for NGGL but also for the community. 

, 
A third party assessment of NGGL’s progress regarding the effectiveness of its Social Responsibility 
Policy in Ghana was favorable. NGGL has, for example, been commended for its proactive stakeholder 
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engagement activities, partnership building efforts, local recruitment and procurement policies, 
resettlement planning, and initiatives for health and safety.   
 
In April 2004, NGGL commissioned Associates for Global Change (AGChange 2004) to conduct a 
comprehensive progress review of the Project’s commitment to the corporate Social Responsibility 
Policy. AGChange reached the following conclusions and recommendations: 
 
“It is clear that NGGL’s early and ongoing efforts to proactively engage local communities has 
significantly contributed towards mitigating the potential social and other risks faced in starting up 
mining operations in Ghana. Evidence of this diminished risk includes: 
 

• The inability of outside anti-mining activists to gain significant support in the local communities to 
date 

• Repeated expressions of gratitude from community leaders, residents and other stakeholders at 
being approached and solicited by the company for their issues and concerns, although this also 
may lead to inflated expectations of what the company is able to do 

• Community unrest to date appears to be limited largely to young, poorly-informed and/or impatient 
job seekers, possibly urged on by certain opportunists who seek to incite others to join them in 
hopes of gaining leverage in company hiring decisions. Local government officials and traditional 
leaders have generally been helpful in cooling tensions within their communities, although constant 
outreach and communications are required to manage this issue 

• Comments from the Chamber of Mines and other observers suggest that Newmont is raising the 
bar for how other mining companies in Ghana handle resettlement, compensation and employment 
issues, an early indication that the company is establishing its reputation as the “miner of choice” 
for communities. 

 
Also, working with partners such as OICI and planningAlliance has given the company access to skill-sets 
and expertise that are proving useful in creating responsive and informed social and community relations 
programs. In particular, working with an NGO such as OICI gives both NGGL and community a “third 
party” communications and conflict resolution conduit for issues that the company or community may 
be unable to successfully broach directly with each other. In addition, having OICI—an NGO that 
promotes self-reliance as an antidote to poverty— conduct the livelihood survey and develop the 
alternative livelihood program helps deflect expectations that NGGL is the sole benefactor for the 
communities”. 
 
 Five Star Management System 
 
NGGL has developed Five Star to include an evaluation of successful implementation of each standard. 
Evaluation criteria include assessments of performance and general perception regarding the system. 
 
NGGL will achieve consistent and disciplined management of social responsibility issues through Five 
Star, a global management system developed in-house by Newmont and administered by the corporate 
office to drive outstanding performance and continual improvement in areas of Health, Safety and Loss 
Prevention and Environmental and Social Responsibility. Although Five Star is founded on internationally 
accepted management system principles (e.g., ISO14001), it is unique in that it also includes discipline-
specific standards to manage Health Safety and Loss Prevention and Environmental Social Responsibility 
risks that are specific to the mining industry. 
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The objective of Newmont and the Ahafo South Project is to operate in accordance with generally 
accepted International Standards and Practices and in full compliance with all applicable Ghanaian 
regulations in all aspects and with particular reference to social issues and pertaining to local 
stakeholders. The 5 Star Management system will play a significant role in achieving these objectives and 
in managing the evolving state of the regulatory structure in Ghana, and meeting requirements from 
shareholders and financial institutions. Consideration of the above mentioned objective will be included 
in planning and implementation of all aspects of the operation. Regular audits by external social assessors 
will provide the Ahafo South Project management with ongoing analysis of system performance to meet 
its objectives.   
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4.0 PUBLIC CONSULTATION AND DISCLOSURE PLAN 

 
NGGL established a stakeholder involvement program in Ghana in 2003, which includes a 
comprehensive suite of stakeholder consultation, disclosure activities, and engagement exercises, and 
media interactions. The objectives of the Communications Plan include: 
 

 Set up a process for identifying information and communication needs of NGGL. 
 

 Undertake activities to supply the identified information and communication needs of NGGL. 
 

 Develop and assess a process to ensure that NGGL has timely access to information and 
identification of communications support required for various activities. 

 
 Provide support to the Human Resource Department to ensure effective intra and inter 

departmental communications. 
 

 Identify NGGL external stakeholders, their issues and information needs.  
 

 Develop appropriate and consistent key messages in support of NGGL values and activities.  
 

 Train relevant communicators to communicate NGGL key messages.  
 

 Develop communication support material for NGGL key messages. 
 

 Work with the Community Relations department to develop appropriate corporate social 
responsibility policy initiatives. 

 
 Establish and maintain cordial relations with all stakeholders including government, media, 

traditional authorities, local communities, and the general public as well as employees. 
 

 Assess effectiveness of the communication process evolved in developing those relations. 
 

 Develop a crises communication manual relevant to NGGL. 
 

 Train relevant personnel in crises communications 
 

 Conduct quarterly crisis communications drill. 
 
Project stakeholders – individuals, groups, and organizations with a legitimate interest in the Project, as 
listed in Attachment 2, have been actively engaged in the consultation process to provide opportunities 
to actively contribute toward development of the Project. 
 
4.1 RESOURCES AND RESPONSBILITIES  
 
As Project sponsor NGGL has overall responsibility for stakeholder consultation and involvement 
program. NGGL External Affairs Department is responsible for implementing the PCDP, with assistance 
from the StratComm Africa communications Officers, OICI community development officers, and the 
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Resettlement Project Manager from planningAlliance.  The Newmont Corporate Vice-President for 
External Affairs is responsible for communicating with international stakeholders. 

 
 

 
NGGL Responsibilities 

 
Responding to the concerns and issues expressed during public consultations 

 
Allocating sufficient funds to implement a viable PCDP 

 
Ensuring that all public consultation and information disclosed is documented. 

 

 
 
 
 
 
 
 
 
 
 

 
StratComm Africa is an independent Ghanaian strategic communications consulting firm, providing a full 
range of communications services to Newmont Ghana.  Since November 2003, StratComm Africa has 
supported NGGL’s engagement process in tandem with Newmont Corporate Communications Policy 
through a team of communications experts at the Project site and in Accra.  Execution of Newmont 
Ghana’s engagement strategy is heavily supported by the team through community education activities, 
formal and informal stakeholder engagement exercises, development and initiation of an issues log, 
stakeholder engagement register, contact reports and feedback systems, as listed below. These 
approaches allowed NGGL to consistently track issues of concern among community constituents 
including the media, regulatory agencies, government, traditional authorities, youth groups, various social 
groups and NGO’s in relation to the project. Proposals for enhancing internal communications systems 
arming employees with consistent key messages, speaking points, Frequently Asked Questions on 
various issues related to the Project were developed.   
 
An understanding of the economic/political/socio-cultural context in which NGGL proposes to 
communicate has informed the structure of various workshops, seminars, and public meetings facilitated 
by StratComm Africa to introduce NGGL to and draw feedback from a cross section of stakeholders on 
issues of concern with respect to the Project.  StratComm Africa employed a variety of innovative 
communication techniques and tactics including interactive use of traditional channels of communication, 
local theater, puppetry and proposals for radio programming based on communications research 
including audience channel analyses and knowledge attitudes and perception studies. These approaches 
were focused on ensuring that audiences at varying literacy levels could understand and participate in 
discourse about project-related activities. Extensive documentation of community education, around 
project milestones including initiation of a local labor pool, the start of stage one and two civil works as 
well as public relations support for project events including EPA-facilitated public hearings and the 
Livelihood, Enhancement and Empowerment Program (LEEP) all supported the public disclosure and 
consultation process.    
 
Below are community communication support materials, project-related community education activities, 
and documented stakeholder engagement carried out by StratComm Africa: 
 

 Communications Support Material 
• Translated Newmont Values Statements Presented to Communities by Newmont 

Chairman and CEO December 2003 
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• Posters on How Gold is Produced in English & Twi 
• Poster Flip Charts/ Cartoon Strips/ Pamphlets on Local Labor Pool 
• Poster Flip Charts/ Posters – How Gold is Produced 
• Poster Flip Charts/ Pamphlets – Who is Newmont?  - Public Hearing 
• Brochure – LEEP  
• Newmont Ghana Fact Sheets  
 

 Project-Related Community Education Activities 
• Durbar of Chiefs to introduce CEO to Communities  
• Initiation of Local Labor Pool –  

o Communications Skills Training for Traditional Town Criers 
o Puppetry  
o Local Theater 

• Local Theater – Resettlement and Relocation   
• Interactions with Media (Brong Ahafo and Accra)2004 
• Interactions with Regulatory Agencies ( Brong Ahafo and Accra)2004 
• Interactions with Chiefs from project Area 2004 
• Interactions with Chief Farmers from project Area 2004 
• Interactions with over 200 Representatives from various Social Groups in project area 

2004 
• Interactions with NGO’s (Brong Ahafo and Accra) 2004 
• Stage One civil Works 2004 
• Follow up One-on-One/ Small Focus Group Informal Discussions on Project – Related 

Issues 
• Stage Two civil Works 2004 
• Public Hearing 2004 

 
 Documented Stakeholder Engagement 

• Quarterly Photo shots of changing scope and size of project development  
• Video and Photo documentation of Durbar of Chiefs introducing CEO to Communities 

December 2003 
• Video and Photo documentation of  

o Livelihood Study 2003-2004 
o RNC Meetings 2004 
o Community Education – Local Labor Pool 2004 

• Community Education – Resettlement/ Relocation 2004 
• Public Hearing – 2004 
• Launch of LEEP 2004  

 Reports and Miscellaneous Documentation 
• Report – Interactions with Media (Brong Ahafo and Accra)2004 
• Report – Interactions with Regulatory Agencies ( Brong Ahafo and Accra)2004 
• Report – Interactions with Chiefs from project Area 2004 
• Report – Interactions with Chief Farmers from Project Area 2004 
• Report – Interactions with over 200 Representatives from various social groups in 

project area 2004 
• Report – Interactions with NGOs (Brong Ahafo and Accra) 2004 
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 Stakeholder Engagement Register 

 Stakeholder Contact Reports 

 Issues Log 

 Daily Newspaper Clippings 

 Weekly Media Summaries  

 
Opportunities Industrialization Centers International (OICI) is a non-profit, non-governmental 
organization (NGO) headquartered in the United States.  An affiliate, OICI Ghana currently operates 
four centers in Ghana at Tamale (Northern Region), Kumasi (Ashanti Region), Takoradi (Western 
Region) and Accra (Greater Accra Region).  OICI Ghana’s current portfolio of programs includes Mining 
for Sustainable Development, Vocational Skills for Life Training, Money Management Training, Food 
Security Training and Outreach Services, Micro Credit and Income Improvement, Cooperative 
Development and Export Promotion, FarmServe Ghana, HIV/AIDS Prevention Care and Support, and 
Street Children and Orphans.  
 
NGGL retained OICI as an NGO-partner to undertake a census and socio-economic survey (OICI 
2004) of the Study area.  The resulting socio-economic profile has been used for resettlement planning 
and implementation, including livelihood enhancement and community development.  The 13-member 
OICI team, in their tripartite role as socio-economic surveyors, household case workers, and 
community development planners, are integral to community outreach efforts.  Immersed in the 
community since late 2003, they enjoy exceptional stakeholder access and serve an important 
intermediary function between NGGL and the local community.  
 
planningAlliance, an independent Canadian consulting firm specializing in resettlement planning, has been 
contracted by NGGL to conduct baseline inventories in support of resettlement and compensation 
efforts and prepare a Resettlement Action Plan (pA 2005).  Physical asset surveyors from 
planningAlliance interface regularly with community level Project stakeholders, further enhancing the 
proactive outreach strategy adopted by the Project.  planningAlliance staff participate on the 
Resettlement Negotiation Team.  
 
Maxim Technologies, an independent engineering and environmental consulting firm in the United 
States, has been contracted by NGGL to assemble existing baseline data, evaluate impacts, and prepare a 
draft Environmental and Social Impact Assessment (ESIA) which includes this PCDP.  
 
4.2 SUMMARY OF ISSUES  
 
Three primary issues have been identified that relate to the Ahafo South Project. These issues and the 
manner in which NGGL has addressed them are summarized below.  
 
Social and Economic Effects 
 
The Ahafo South Project is projected to add an additional 6.8 million ounces to Ghana’s overall export 
of gold. Compared to the number of total ounces exported in 2002, the addition of the Ahafo South 
Project would add approximately 500,000 ounces per year (an additional 22 percent above the 2002 
volume). Long-term employment in the gold mining sector is expected to grow. Royalties generated by 
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the Project and paid by the Company to the Internal Revenue Service of Ghana over the life of the 
Project would add to economic development of Ghana.  
 
Besides strengthening Ghana’s position in the international and national gold arena, the increased 
economic activity in the area as a result of the development of NGGL’s Ahafo South Project will 
strengthen revenues of the Brong-Ahafo Region, the Asutifi District governments and Paramount and 
local chiefs, as well as increasing income of local residents. Approximately 97 percent of households 
were engaged in farming as their primary livelihood activity prior to Project construction activities. Only 
6 percent were salaried employees. As of April 30, 2005, 458 Ghanaians have been employed in the 29-
month construction effort, and up to 750 local residents will be able to find long-term employment with 
either NGGL or an associated contractor when the mine is operational in 2006.  On February 9, 2004, 
NGGL opened a National Technical Vocational Training Center in Yamfo to provide education and 
training necessary for jobs with the Project and to provide skills for future employment. As of August 
12, 2005, 696 local people have completed work orientation training and have entered the semi-skilled 
labor pool, and 314 people have completed semi-skilled training in Metals, Administration, and Masonry.  
 
NGGL launched a sustainable community development program known as the Livelihood Enhancement 
and Empowerment Program (LEEP) (OICI 2005), a high impact, results oriented, sustainable integrated 
community development plan that is anticipated to last 5 years. Phase 1 of the program, launched in 
February 2005, is designed to focus on economic growth, wealth creation, quality of life, and 
empowerment to give value to those people that have been relocated/resettled because of the Project. 
Phase 2 of the LEEP will be initiated following construction (projected to be July 2006). Local residents 
will have an opportunity to participate in the Phase 2 programs. In addition to the 5-year LEEP program, 
NGGL will work with local communities and regional development planning boards in a participatory 
fashion to assess additional opportunities to support sustainable community development that will 
continue throughout the life of the mine. 
 
Resettlement and Relocation 
 
Development of the Ahafo South Project involves approximately 2,994 hectares (ha) for construction 
and operation of mine facilities. Based on surveys completed by planningAlliance (2005), construction of 
the Project would result in physical and economic displacement of 710 households (4,513 people) who 
live in the Project area. The Project would also result in economic displacement of an additional 871 
households (4,355 people) that possess farmland within the area. The total number of households 
impacted by the Project is 1,581 (up to 8,868 people) (pA 2005). 
 
planningAlliance designed the resettlement planning effort as a collaborative process with Project-
affected persons. Resettlement principles, policies, procedures, and compensation rates have been 
determined through multi-stakeholder involvement in a Resettlement Negotiation Committee (RNC). 
The RNC includes representatives of Project-affected hamlets, villages, traditional authorities, district 
and regional government representatives, non-governmental organizations, and NGGL (see 
Implementation of the PCDP section).  
 
NGGL has not started resettlement planning for the Amama mine pit, associated waste rock disposal 
facility, environmental control dam, and connecting haul road. A separate RAP will be prepared in due 
course as this area is not covered by the Ahafo South RAP. Resettlement and compensation associated 
with this area would be negotiated on the basis of principles, policies, procedures, and rates previously 
applied in the Project area, as applicable, and as outlined in the Resettlement Action Plan (RAP) (pA 
2005).  
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Biodiversity and Forest Reserves  
 
Biodiversity is a measure of the variety of life, and its processes; including the variety of living organisms, 
genetic differences among them, and the communities and ecosystems in which they occur (Langner and 
Flather 1994). Biodiversity is often interpreted as a measure of biological complexity and variation within 
the Study area.  
 
NGGL recognizes that the activities of exploring and developing mineral resources may have an impact 
on biodiversity. Likewise companies engaged in exploration and mineral resource development can be a 
positive force for biodiversity conservation. Through sound environmental management many potential 
impacts to biodiversity from mineral resource development can be avoided or mitigated. Further, there 
are good business reasons for mining companies, including NGGL, to ensure the healthy functioning of 
ecosystems in and around their areas of operation. To this end NGGL is committed to work in effective 
business-NGO-government partnerships focused on biodiversity conservation in the Project area. 
 
Areas of Productive Forest Reserves have been designated in the vicinity of the Project area. These 
areas include the Bosumkese and Amama Shelterbelt Forest Reserves. The Ahafo South Project is not 
expected to directly impact the Bosumkese Forest Reserve; however, NGGL recognizes that future 
actions, indirect impacts, or induced impacts may result from mine development.  
 
Potential impacts on the Forest Reserves include the creation of access into the reserves via new roads, 
power line access routes, and general proximity of the mine to reserve areas. NGGL proposes to use an 
existing Biodiversity Management Program to address management needs of Forest Reserves near the 
Ahafo South Project. 
 
Other Issues 
 
Additional issues and concerns raised by local people during consultation exercises include:  
 

 Safety of people; 

 Water pollution; 

 Air pollution; 

 Perceived deleterious effect of blasting on buildings; 

 Proliferation and regeneration of mine-related diseases; 

 Dust and noise pollution; 

 Mosquito infestation and related health problem, such as malaria; 

 Delay in compensation payment; 

 Increased traffic on rural streets/roads; 

 Disrespect for traditional cultural values; 

 Disrespect for the elderly; 

 Negative consequences of population growth on social infrastructure (e.g., water, toilets, 
schools, rents/housing, crime, prostitution); and 

 
 Increased prevalence of HIV/AIDS.  
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4.3 INFORMATION DISCLOSED 

 
NGGL used a variety of communication techniques to announce major Project milestones and decision 
points. When the investment agreement between Newmont and the government of Ghana was signed 
in December 2003, Newmont communicated its reputation and values in statements in Twi and English 
to community representatives during a durbar of Chiefs from Ahafo to introduce Newmont’s Chief 
Executive Officer (CEO) to local people. The CEO and other staff were briefed with key messages, 
speaking points, position papers, and answers to frequently asked questions to provide consistent, 
accurate information to local people. A similar plan was also developed when ground was broken at the 
Ahafo Project with the same purpose in mind. Formal ceremonies were structured to include input from 
local community trainees who had been through Newmont orientation programs.  
 
NGGL believes that it is good business, as well as common sense, for companies planning and 
developing new mining ventures to understand and respond to stakeholder concerns. Therefore NGGL 
has adopted a community-centered approach where the Company not only tries to gain the support of  
the stakeholders for the Project, but also involves stakeholders in making sure the project develops for 
the benefit of everyone. For instance, in responding to concerns expressed by stakeholders, which 
include: perceived dust pollution, perceived noise pollution, safety, perceived water pollution, damage to 
vegetation, wildlife, loss of agricultural land, cultural values, employment, and business opportunities, 
NGGL applies a comprehensive range of techniques. These techniques include visits by community 
representatives to comparable operations; survey on attitudes and perceptions of mining; face-to-face 
meetings with individuals; establishing links with the community, business, and schools; forming the 
community liaison committee; information contact points; displays; invited comments; media briefings; 
public meetings; community demonstration projects; information material such as videos and printed 
materials; and workshops. These techniques are tailored to suit individual stakeholder concerns. For 
instance, NGGL has taken local representatives of the people to other mines in Ghana to show them 
the general nature of mining as well as to let them see comparable factors as surface operations, site 
rehabilitation success, the operations of other community liaison groups or committees, and how a 
project manages environmental impacts, and so on. NGGL evaluates the effectiveness of these 
techniques through feedback from communities, reduction in expression of stakeholder concerns as 
shown in compliant log book/register, and NGGL’s own monitoring program.   
 
NGGL announces events and involvement opportunities in culturally appropriate ways, on public notice 
boards and through the traditional gong gong community announcement system in Project area 
communities. All personnel who work directly with local people are bilingual in Twi and English. 
StratComm Africa, a Ghanaian communications firm, provided communication support specifically to 
inform and educate area residents of the local labor pool that was to be used by construction 
contractors. The consultation process included use of traditional Ghanaian communication methods to 
share information with communities, including engagement with Chiefs; a request to Chiefs to use 
traditional town criers to inform communities of the impending exercise or public meeting (durbar); and 
use of local theater, dance and drama as communication tactics to educate and inform communities 
where up to 50 percent may be not be able to read and/or write.  
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4.4 REPORTING 
 
The PCDP is an appendix to the ESIA, which will be submitted to the IFC. Comments submitted to IFC 
will be conveyed to NGGL for a response.  
 
Ongoing public consultation, meeting minutes, and reports will be submitted within seven days to the 
NGGL Ahafo Project General Manager.  NGGL maintains an active file regarding all public consultation 
and disclosure documentation collected throughout the program, which are available for public review 
upon request.  
 
The NGGL Regional Manager and General Manager of the Ahafo South Project compile and submit a 
report summarizing PCDP results to IFC annually. The report will provide a summary of all public 
consultation issues, grievances, and resolutions.  The report will also provide a summary of relevant 
public consultation findings from informal meetings held at the community level. 
 
4.5 IDENTIFICATION OF STAKEHOLDERS 
 
The Ahafo South Project has a wide variety of stakeholders, people, agencies, or organizations that 
could be directly or indirectly affected (positively or negatively) by the Project or that could influence 
the Project (positively or negatively).  In order to develop an effective stakeholder involvement program, 
it is necessary to identify the various stakeholder groups as different outreach methods may be required 
for different groups. In addition, primary concerns will likely vary between respective stakeholder 
groups.   
 
NGGL introduced the concept that stakeholder groups should elect individuals as their representatives 
to assure stakeholders of a consultative and collaborative approach to conflict resolution free from 
coercion and based on informed consent. Representatives to the various stakeholder committees are 
elected by acclamation during community gatherings and group meetings.  NGGL does observe these 
meetings to ensure election of representatives are fair and transparent, and the election process had 
widespread public support. After selection and presentation of representatives, NGGL asks groups to 
confirm that their representatives are genuine advocates of the views of their members.  To do so, it 
issues Authorization for Representation Forms, which members of each group sign and submit to 
NGGL.  
 
A list of stakeholders identified for the Ahafo South Project is contained in Attachment 2. Major 
stakeholder groups are summarized below. 
 
Government Agencies 
 
Departments and agencies of Ghanaian government such as Agriculture; Lands, Forestry, and Mines; and 
the EPA influence the Project through a regulatory process of monitoring for compliance, issuing 
licenses and permits. Agencies of the Brong-Ahafo Region and the Asutifi District provide services to 
local residents and are active in future planning efforts for the area.  
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Traditional Authorities 
 
Paramount and Divisional Chieftancy areas (or Autonomous Chieftancies) are located within the Study 
area. These are the Paramount Chieftancies of Kenyase No. 1 and No. 2 as well as the Ntotroso 
Divisional Chieftancy area which includes Ntotoroso, Gyedu and Wamahinso. Paramount and Divisional 
chiefs exert control over various sub-chiefs, who represent communities within their respective stools 
(chiefdoms), and village chiefs, who represent smaller communities.  At the settlement level, sub-chiefs 
or village chiefs, in consultation with elders, typically resolve disputes.  Chiefs also play an important role 
in allocating land within their stool. 
 
Local Communities 
 
Up to 35,000 people live in the Study area in 5 settlements and 8 hamlets, as well as individual farms. 
Approximately 9,000 local residents will be directly impacted by the Ahafo South Project; some of the 
people will have to move, others will lose farm land. Many local residents will likely be employed by 
mining and related economic activities. 
 
Special Interest Groups 
 
Farmers are the primary special interest group in the Study area, headed by a Chief Farmer in each 
settlement. Youth groups are particularly interested in employment opportunities. There is reluctance 
among Ghanaian women, particularly in rural communities, to involve themselves in both political and 
communal activities. For instance, activities like community representation in committees formed to 
interact with NGGL had few women representation (i.e., maximum of 2 out of 55 members). This is due 
partly to the chauvinistic nature of the Ghanaian society where men dominate almost every facet of 
social life. To ensure that women’s voices and concerns are heard and considered in decision-making 
process, NGGL will meet with and propose the development of a Women’s Committee in its 
operational area and determine the level of interest in participating of the various stakeholders. The 
Committee will provide a platform for women to freely express their views about NGGL operations. 
The Committee would be moderated by a woman.      
 
Non-governmental Organizations  
 
NGOs fall into two categories, national and international with increasing interaction between them, 
which has lead Newmont to assign the task of interacting with NGOs to the Corporate Vice-President 
for External Affairs. Mining projects throughout the world are under increasing scrutiny due to the large 
scale and potential impacts to mostly rural groups of people. NGGL is actively seeking knowledge of and 
engagement with NGO’s within the study area and within the Brong Ahafo Region as well as national. 
 
4.6 INFORMAL STAKEHOLDER CONSULTATIONS 
 
NGGL has pursued a vigorous community outreach strategy throughout the planning process, building 
trust and facilitating open information exchange among stakeholders.  NGGL External Affairs interacts 
with the community daily, consulting on a broad range of issues with local leadership – traditional and 
political – and the general population.   These interactions happen as NGGL representatives are on their 
daily rounds, meeting with local people, providing informal updates on the progress of the Project, and 
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answering questions. NGGL’s decision to include all stakeholders into the dialogue when the concession 
was acquired has helped develop broad community support as documented in Attachment 3.  
 
4.7 FORMAL STAKEHOLDER CONSULTATIONS 
 
Workshops and briefings on the Project have been provided to the following: 
 

 Members of Parliament 

 National ministries/agencies: 

• Environment 
• Lands, Forestry, and Mines 
• Lands Commission 
• Land Valuation Board 
• Local Government and Rural Development 
• Education 
 

 The United States Ambassador 

 International, national, and local environmental, and human rights non-governmental 

organizations 

 International, national, regional, and local media 

 Regional officials and agencies: 

• Brong Ahafo Regional Directorate of Health 
• Brong Ahafo Regional Coordinating Council 
• Brong Ahafo Regional Town and Country Planning 
• Brong Ahafo Lands Commission 
• Brong Ahafo Regional Office of the Administration of Stool Land 
• Brong Ahafo Regional Office of Land Valuation Board 
• Brong Ahafo Regional Youth Council 
• Brong Ahafo Social Welfare Directorate 
• Asutifi District Assembly 
• Asutifi District Directorate of Health 
• Asutifi District Coordinating Council 
• Asutifi District Town and Country Planning 
• Asutifi District Youth Council 
• Asutifi District Social Welfare Directorate 
• Asutifi District Education Service 
•  District Commission of Human Right and Administrative Justice (CHRAJ) 
•  Kenyase Circuit--Teachers Association 

 
 Local officials: 

• Chiefs and elders, including authorities on traditional religion 
• Chief Farmers 
• Youth Associations 
• Assembly Members Association 
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Special presentations have been made at local festivals and international conferences/exhibition to share 
NGGL’s objectives and key messages. NGGL consultations with stakeholders have occurred in the area 
since 2003. A chronological listing is shown in Table 1. Community outreach activities coordinated by 
the previous owner of the Ahafo Project are presented in Attachment 1. 
 
In addition, selected Project-affected people have toured an operational mine (Tarkwa) and a 
decommissioned mine (Resolute Amansie) for a first-hand look at mining operations and their impacts 
on local communities. 
 

TABLE 1 
Formal Stakeholder Consultation Meetings 

Date Venue Participants Issues Discussed 

Mar. 29, 2003 
Asutifi District 
Assembly, 
Kenyase 

Traditional and political leaders, 
government functionaries, NGO 
representatives 

Introductory resettlement program discussion, including: 
process, timelines, compensation modalities, livelihood 
restoration. 

Apr. 01 Kodiwohia General community Crop compensation; resettlement housing plans; training 
programs 

Apr. 04 Kwakyekrom Chiefs and Elders of community 
and vicinity 

Resettlement timelines; housing policy; proposed 
household survey; resettlement vs. relocation 

Apr. 26 Kenyase I Chiefs and Queen Mothers 
Resettlement planning information exchange; 
consultation meeting protocols; general Project related 
information dissemination 

May 09 Kwakyekrom Caretakers and sharecroppers 
Crop compensation procedures; resettlement policy; 
local employment policy; farm survey; formation of 
resettlement committee 

May 13  Landlords Resettlement policy; employment policy; rental payment 
to chiefs; farm survey. 

May 16 Asutifi District 
Assembly Hall 

Political leaders, government 
functionaries and NGO officials 

Formation of resettlement committee; land acquisition 
policy; rental payments to chiefs; compensation; 
resettlement program progress 

Sept. 11 
Kenyase 1, 
Kenyase II, 
Ntotoroso, Gyedu 

Political and traditional leaders, 
government functionaries, 
community members 

Company local recruitment policy; crop compensation 

Sept. 23 Kwakyekrom Farmers Letter from Asutifi Concerned Farmers Association 

Jan. 11, 2004 Kenyase I Political and traditional leaders, 
and government functionaries General discussion of stakeholder engagement 

Jan. 14 Ntotoroso Youth Association Local employment; local contracts; community health; 
crop compensation; SLTO 

Jan. 24 Kenyase II Youth Association Local employment; local contracts; community health; 
crop compensation; SLTO 

Apr. 29 Kenyase I Youth Association Local employment; local contracts; community health; 
crop compensation; SLTO 

Jun. 02 Ntotoroso Chiefs and community of 
Ntotoroso Resettlement site; planning 

Jul. 08 NGGL Kenyase 
Camp 

Kenyase I, Kenyase II and 
Ntotoroso Youth Associations Speculative farming activities 

Nov. 11 NGGL Kenyase 
Camp Traditional Authorities NGGL Activity Update 

Nov. 15 NGGL Kenyase 
Camp Assembly Members NGGL Activity Update 

Nov. 16 NGGL Kenyase 
Camp Youth Association Executives NGGL Activity Update 

Nov. 19 NGGL Kenyase 
Camp Chiefs and Elders NGGL Activity Update 

Nov. 23  Public Forum EPA Public Forum for the Project 
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TABLE 1 
Formal Stakeholder Consultation Meetings 

Date Venue Participants Issues Discussed 

Dec. 04 St. Peters RCC 
Kenyase 

Assembly members, all traditional 
councils, all youth associations Resettlement Room Size 

Jan. 25, 2005 
Home of Nana 
Ntotoroso 

Nanom Ntotoroso, ECD2 Legal 
Landowners, Chairman of Site 
Selection Subcommittee 

Speculation Management 

 
Source: pA 2005. 
 
4.8 COMPLAINT PROCESS 
 
NGGL adheres to the corporate policy of facilitating expression by stakeholders of questions and 
concerns regarding the resettlement and relocation process.  Newmont  
 

“… aims to engage, as much as possible, with local communities to ensure interactions 
are relevant, conflicts are resolved quickly and to the mutual benefit of both parties and 
in such a way that stakeholders feel positive about their involvement with the 
Company.” (www.newmont.com, 2004) 

 
To meet its policy objectives, NGGL maintains both informal and formal grievance mechanisms.  NGGL 
External Affairs staff attempt to answer questions and address issues during formal and informal 
stakeholder consultations; if they are able to do so, documentation is not recorded. If a stakeholder 
raises an issue that requires follow-up, that stakeholder’s contact information and question/issue is 
documented and addressed by NGGL External Affairs staff, according to the complaint process 
described below. 
 
As complaints registration is a recurring activity, the External Affairs staff designed a Complaint Register 
Form on which are recorded all complaints received everyday for which no immediate answers are 
provided. Also a special reception area has been constructed solely for local residents who come to 
NGGL Kenyase Camp Office to register complaints. This is to expeditiously process and address 
residents’ complaints in a very respectful and timely fashion to prevent potential misunderstandings. 
These Complaint Forms are submitted to the External Affairs Administrator for entry into the 
Complaints Database. Where a written complaint is made, it is also captured in the Database. NGGL 
community outreach workers are skilled in conflict resolution techniques and are fluent in both Twi and 
English. NGGL staff routinely seeks advice and, where appropriate, intervention of traditional authorities 
to assist in resolving disputes. Traditional authorities possess considerable institutional relevance, 
particularly at the rural level where traditional status continues to command respect.  
 

  The External Affairs Department holds special meetings every Monday, Wednesday and Friday to 
discuss, among other things, appropriate responses and approaches to resolving the complaints received 
during the week. Where it is required that answers to complaints are provided in writing, the 
Administrator issues a written letter to that effect. Where it becomes necessary to invite the 
complainant to the office for face-to-face meeting, a letter or verbal invitation is also issued and / or 
hand delivered to the complainant. The complaint register procedure outlined above has been one of 
the repetitive messages in almost all formal and informal consultations NGGL has had with the local 
residents using the techniques enumerated in section 4.3 above.   
 
The purpose of the process is to ensure that complaints from local residents are appropriately 
addressed and complainants can see the outcome of the issue. All complaints are referred to the on-site 
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NGGL External Affairs Department, which is responsible for ensuring complainants are provided an 
explanation of the complaint process and an estimate of when to expect a response. Comments or 
requests for help are not considered complaints. From March 2004 to the end of July 2005, 517 
complaints had been received. 
 
Responses to complaints must be initiated within four weeks of being received. This may be a summary 
of the process needed to resolve the complaint and when it is likely to be implemented.  
 
This complaint procedure described above and in the Table below is designed to accommodate all types 
of complaints. Complaints that are specific to the resettlement and compensation process are handled 
according to the procedure described in Section 5.5 of this document, Grievance Mechanism. 
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                  SUMMARY of the COMPLAINT PROCESS 
 
 
STEP 1:  Receive the complaint letter and put the date of receipt on it 
 
STEP 2:   Enter the complaint in a Complaint Database  
 
STEP 3:  Acknowledge receipt of each complaint in writing to each person. This is done as soon 

as complaints are received. 
 
STEP 4: Where complaint relates to compensation dispute, notify the bank to withhold 

payments on all disputed compensation until parties resolve the dispute and notify 
NGGL accordingly  

 
STEP 5: File all original complaint letters chronologically by month. All building and crop-related 

complaints are filed in separate files in chronological order 
 
STEP 6:  Complaint letters with specific issues are photocopied and forwarded to persons 

responsible to comment or resolve the case/issue e.g., CR/CD personnel, Legal 
Department, HR or others as the case may be 

 
STEP 7: Update the database periodically to indicate those cases that have been resolved; those 

with or without embargo placed on them; and those pending at the court, 
Commission on Human Rights & Administrative Justice 

 
STEP 8:   All resolved cases are documented and filed in a separate file.  
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5.0  IMPLEMENTATION OF THE PCDP 
 

5.1 AHAFO SOUTH PROJECT RESETTLEMENT PROGRAM 
 
Public consultation has occurred in a variety of venues at the Ahafo South Project. The venue most 
familiar to the public is the resettlement planning process, which addresses resettlement and 
compensation issues.  
 
Negotiations lie at the heart of stakeholder involvement in resettlement planning and implementation 
process, which has: 
 

 Involved formation of the RNC, which is comprised of elected representatives from a broad cross-
section of interested groups, including NGGL, government agencies, traditional authorities, 
representatives of Project-affected hamlets / villages, and other Project stakeholders;  

 
 Entailed intensive, ongoing collaboration between stakeholder groups at RNC meetings, through 

which it has successfully secured the participation of all people affected by the Project in their own 
resettlement planning and implementation; 

 
 Resulted in agreement of compensation principles, policies, procedures, and rates; 

 
 Served to alleviate pressures, fears, and anxieties for Project-affected persons and NGGL; and  

 
 Contributed to broad community support for the Project. 

 
5.2 SELECTION OF RNC REPRESENTATIVES 
 
In order to ensure resettlement compensation negotiations were free from coercion and based on 
informed consent, NGGL introduced the concept that stakeholder groups should elect individuals as 
their representatives. The goal of the RNC was to ensure each stakeholder group was fully informed of 
potential impacts the Project could have on economic, social, cultural, environmental, and/or physical 
resources. NGGL developed a selection process that assured stakeholders of a consultative and 
collaborative approach to conflict resolution free from coercion and based on informed consent.  
 
The Project has a variety of stakeholders, people, organizations, and agencies whose behavior could 
positively or negatively influence the Project.  In late 2003, NGGL requested groups to elect one or 
more representatives to participate on the RNC.  Representatives were elected by acclamation during 
community gatherings and group meetings.  NGGL did observe these meetings to ensure election of 
representatives are free, fair and transparent, and the election process had widespread public support.  
A list of stakeholders identified for the Project and a description of the categories of Project-affected 
persons considered are contained in Attachment 2. Not all stakeholder groups are represented on the 
RNC. 
 
After selection and presentation of representatives, NGGL asked groups to confirm that their 
representatives were genuine advocates of the views of their members.  To do so, it issued 
Authorization for Representation Forms, which members of each group signed and submitted to NGGL. 
These authorizations are contained in Annex D of the Resettlement Action Plan (pA 2005).   
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Stakeholder groups were informed that representatives could be replaced if they were not attending 
meetings regularly or accurately representing their group. In the case of government agencies, 
representatives were appointed from each of the stakeholder agencies involved in the negotiation and 
accepted by NGGL as members of the RNC. RNC members received training to improve 
communication skills with their respective constituents.  

5.3 INFORMAL STAKEHOLDER CONSULTATIONS 
 
NGGL’s Resettlement Team pursued a vigorous community outreach strategy throughout the 
resettlement planning process, building trust and facilitating open information exchange among 
stakeholders.  The Team engaged residents of communities on a daily basis, consulting on a broad range 
of issues with local leadership – traditional and political – and the general population. All NGGL and 
contractor personnel who work directly with local people are bilingual in Twi and English. Physical asset 
surveyors from planningAlliance interface regularly with community level Project stakeholders, which 
further enhances the proactive outreach strategy adopted by the Project.  planningAlliance staff  also 
participate on the Resettlement Negotiation Team. The 13-member OICI team, in their tripartite role as 
socio-economic surveyors, household case workers, and community development planners, are integral 
to community outreach efforts.  Immersed in the community since late 2003, they enjoy exceptional 
stakeholder access and serve an important intermediary function between NGGL and the local 
community.  
 
NGGL’s decision to include all stakeholders in the resettlement planning process at an early stage 
through a comprehensive, multi-pronged consultation, community outreach and information disclosure 
program has helped pave the way for cooperative resettlement planning as well as developing broad 
community support.   

5.4 FORMAL STAKEHOLDER CONSUTLATIONS  
 
Since March 2003, NGGL has held 22 formal stakeholder consultation meetings regarding resettlement.  
These meetings have: 
 

 Provided information about the Project to stakeholders; 
 

 Responded to questions and record concerns; 
 

 Notified stakeholders that a collaborative negotiation process would be undertaken to develop 
compensation policies, procedures, and rates and that they should elect representatives to 
participate on their behalf (prior to February 2004); and 

 
 Created understanding and consensus around agreements reached by the RNC. 

 
Consultation and information disclosure activities on resettlement and compensation issues involved a 
mix of formal RNC meetings and extensive informal dialogue with stakeholders by the Resettlement 
Negotiation Team as part of their regular visits to communities. Throughout negotiations, information 
was disclosed transparently and in a manner consistent with local cultural norms.  A wide range of 
Project stakeholder expertise was brought to bear on issue resolution and overall resettlement planning, 
fostering a broad sense of ownership in the process. RNC meetings and major topics discussed between 
February 2004 and February 2005 are listed in Table 2.  
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TABLE 2 

Resettlement Negotiation Committee Meetings  
Ahafo South Project 

Date Topics Addressed 
10 Feb. 2004 Project overview; NGGL guiding principles; Committee nominations and procedures; crop and building 

moratorium. 
20 Feb.  Negotiation procedures; crop rates; crop and building moratorium. 
02 Mar.  Crop rates; resettlement and relocation definitions; general discussion, including status of observers. 
05 Mar.  Crop rates; potential allowances and community development programs; resettlement and relocation package 

details / distinctions. 
12 Mar.  Alternative resettlement sites; potential resettlement house designs; KVIP latrine discussions; money 

management training and other community development initiatives; status of physical asset survey; dissemination 
of RNC discussions by people’s representatives to constituents.. 

19 Mar.  Authorization of representatives; Kenyase Bypass Inspection Committee report; moratorium; money 
management training update; crop densities assumed in crop rates; milestones and agreed definitions and 
criteria. 

26 Mar.  Nursery seedlings; authorization of representatives; alternative resettlement sites and house designs; 
mobilization allowance; temporary accommodation for resettlers; land rent/royalty payments; crop 
compensation payment schedule. 

02 Apr.  Calculation of mobilization allowance; potential house design committee; transportation for seedlings; bypass 
resettlement; presentation from StratComm Africa; contracting procedures; discussion of concerns / complaints, 
including crop compensation delays. 

13 Apr.  Resettlement/relocation preferences; moratorium-affected areas; validation of farm/crop status; Kenyase bypass 
status; general discussion, including compensation delays. 

16 Apr.  Relocation package; feedback on preference for resettlement or relocation; progress on crop compensation 
payment. 

23 Apr.  General matters, including breaches of building moratorium; review of relocation conditions/criteria for 
payment; update on Kenyase bypass resettlement/relocation; process/strategy for crop compensation payment; 
site safety; Site Selection Committee report; relocation contract form 

30 Apr.  Special Farm Inspection Committee report; Site Selection Committee report on Kenyase bypass resettlement / 
relocation; NGGL resettlement philosophy, relocation contract agreement form; feedback on farms/crops status 
validation form; feedback from representatives on resettlement or relocation; education fund/scholarship 
schemes; process/strategy for crop compensation payment. 

14 May  Feedback on relocation contract agreement; Newmont employment procedure; update on Kenyase bypass 
relocation and compensation; take area boundary demarcation and erection of “Stop Farm” signboards; 
proposal for disturbance allowance for resettled landlords; fate of local contractors. 

28 May  Speculative house construction; Site Selection Committee report; transport for construction workers to and 
from work. 

11 Jun.  Speculative structures and buildings; Site Selection Committee report; Project area boundary demarcation; 
resettlement package; validation exercise for skilled jobs postings; alternative livelihoods program.  

09 Jul.  Speculative farming; feedback from General Youth Association meeting; Resettlement/Relocation Preference 
Form; final proposed resettlement package; tour of resettlement communities in the Western Region; status of 
crop compensation payments; small-scale mining activity alert; proposals for outstanding and unresolved issues. 

23 Jul.  Proposed resettlement village infrastructure; persons not showing up for farm measurement; feedback on tour 
of resettlement communities; nominating representatives to sign negotiation minutes. 

06 Aug.  Memorandum of understanding; feedback on the Site Selection Committee meetings; feedback on Kwakyekrom 
plot selection process at the Ntotoroso Resettlement Village; information on planning for Kwakyekrom school 
replacement; warranty for structural defects of buildings; video clip on community tour to mining areas. 

20 Aug.  Feedback on site selection committee meetings; field trip with Nana Ama Bonsu; feedback on money 
management training; road safety; resettlement village landscaping. 

03 Sept.  Feedback on abandoned houses in water storage facility; Site Selection Committee feedback; structure and crop 
survey and valuation demonstration; labor statistics on local labor pool; replacement farmland for resettlers. 

01 Oct.  Blasting information and process; Site Selection Committee feedback; feedback on abandoned houses in water 
storage facility; feedback on Kwakyekrom school move. 

22 Oct.  Site Selection Committee feedback; progress on resettlement sites; transition from RNC to Consultative Liaison 
Committee. 
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TABLE 2 
Resettlement Negotiation Committee Meetings  

Ahafo South Project 
Date Topics Addressed 

30 Nov.  Revision of room size for resettlement housing. 
09 Dec.  Revision of room size for resettlement housing. 
14 Jan. 2005 Feedback on community development workshop; speculative building and farming in Project area; employment 

up-date. 
21 Jan.  Up-grading Kenyase Health Centre; speculative building and farming in Project area; labor pool briefing; closing 

of Area E mop-up list. 
28 Jan.  Feedback on Community Development Workshop, and the launch of the Livelihood Enhancement and 

Community Empowerment Program; speculative building and farming in Project area; employment update  
04 Feb.  Moving Kwakyekrom community to Ntotoroso Resettlement Village; update of crop compensation at 

Environmental Control Dam #2 and Kenyase East; expansion in Project area required for new Environmental 
Control Dam and for Water Dam Spillway; employment update. 

08 Feb.  Speculation in Environmental Control Dam #2 and Kenyase East. 
18 Feb.  Livelihood Enhancement and Community Empowerment Program Launch; Feedback of Site Selection 

Committee Visit to Ntotoroso Resettlement Village; feedback on crop and building compensation at 
Environmental Control Dam #2 and Kenyase East; expansion in Project area for new environmental control 
dam; employment update  

Source: pA 2005. 
 
Minutes of individual meetings are available upon request.  
 
5.5 GRIEVANCE MECHANISM 
 
NGGL currently maintains an informal grievance mechanism for resettlement and compensation issues 
through the RNC, NGGL External Affairs Department, and the Resettlement Team.  The public may 
express concerns and issues at the Project Office in Kenyase and/or to Resettlement Team and other 
outreach workers during normal daily activities. Informal grievances are treated as complaints and are 
resolved according to the Complaint Process previously described; grievances are more serious as they 
involve resettlement and compensation issues that could result in legal action and are addressed using 
the formal grievance process, as described in the Resettlement Action Plan (pA 2005). 
 
NGGL established a formal grievance mechanism to address actual, measurable concerns relating to the 
resettlement and compensation process which is described as follows:  
 

 First Order Mechanism: First order mechanism is a face-to-face discussion with appropriate NGGL 
personnel.  Most grievances are heard and resolved in the presence of family members or other 
“witnesses.” Agreement is normally reached or ‘proved’ without the complainant continuing into 
another forum.  

 
 Except in complex cases where additional investigation or involvement of third parties is required 

NGGL responds to written grievances within thirty days. Responses generally include a settlement 
proposal. 

 
 NGGL staff routinely seeks advice and, where appropriate, intervention of traditional authorities 

and members of the RNC, to assist in resolving disputes.   
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 Grievances of a legal nature are forwarded to NGGL’s Legal Department in Accra for redress.  
Responses/settlements are coordinated through the on-site management team. 

 
 Second Order Mechanism: The Resettlement Negotiation Committee will be restructured as the 

Consultative Liaison Committee with broadened stakeholder participation. The Committee, to 
convene on a regular basis (i.e. monthly), will provide a forum at which individual and community 
grievances may be raised, discussed, and resolved with Company officials.   

 
 Court Action: Ghanaian citizens and legal entities have access to court recourse in conformance 

with applicable laws.  
 

 

 

Newmont’s December 2003 Investment Agreement with the Government of Ghana details a 
compensation and dispute resolution protocol.  Paragraph 18.1c states: 

 
“(Newmont), the Government, and any owner or other lawful occupier 
of affected land, in addition to any other right or remedy granted by 
Law, shall each have the right to refer any disputed matter relating to 
compensation under this Agreement or under any Law for resolution by 
binding arbitration to be conducted in Ghana by not more than three 
arbitrators agreed upon by the parties to such arbitration or, failing 
agreement, then jointly chosen by the Minister and the principal officer 
of the Chamber of Mines of Ghana.  The arbitrators shall be Persons 
trained in the common law tradition, but need not be citizens of Ghana.  
Their decision shall be based upon the laws of Ghana and the terms of 
this Agreement, shall be final and binding, and shall not be subject to 
appeal to any court except on the grounds of fraud or dishonesty by the 
arbitrators, or that they have decided matters beyond the scope of the 
authority granted in this Agreement.  Any award made to the lawful 
occupier of land shall fully offset any claim asserted by the owner of the 
affected land against (Newmont).  Any award made to an owner of land 
shall foreclose any claim against (Newmont) on the part of a lawful 
occupier of that same land.” 
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6.0 ONGOING PUBLIC CONSULTATION 

 AND COMMUNITY RELATIONS 
 
6.1 FUTURE CONSULTATION ACTIVITIES 
 
NGGL believes that public consultation is an ongoing process and plans to continue the stakeholder 
efforts throughout the construction, operations, and closure phases of the Project. As the Project 
progresses through its phases, Newmont’s message will change to reflect the issues and concerns of 
each phase. The pre-construction/construction public consultation and disclosure focused on imparting 
key messages about Newmont and their approach to mining, social investment and the specific Project. 
Future key messages will contain more information about employment and training, safety, the LEEP 
program, environmental monitoring and health awareness.  
 
NGGL is committed to maintaining its ongoing program and will: 
 

 Maintain regular communications with all stakeholders, including the media per Newmont’s 
Communication Plan; 

 
 Provide local residents with regular information on the progress of work and related 

implications; 
 

 Provide local residents with information on employment and training opportunities; 
 

 Maintain awareness of safety issues around transport and road alignments; 
 

 Maintain awareness of malaria and HIV/AIDS policies and programs available to local residents 
through the HIV/AIDS coordinator; 

 
 Maintain constructive relationships between local residents and NGGL Project development 

team by continuing regular information meetings and informal interactions;  
 

 Identify and respond to new stakeholder issues and concerns by reviewing the complaints file 
and listening to stakeholders; 

 
 Monitor implementation of mitigations measures for resettlement and compensation programs; 

 
 Monitor implementation and effectiveness of mitigation measures such as LEEP, community 

development plan, and other social investment programs; 
 

 Monitor community attitudes toward NGGL and the Project; 
 

 Ensure complaints are addressed according to the established process;  
 

 Ensure gender sensitive and culturally appropriate processes are used in communication and 
interactions; 
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 Monitor and evaluate the effectiveness of public involvement techniques according to the 5 Star 
System criteria; and 

 
 Employ independent social assessors to evaluate the public consultation and disclosure process, 

as well as the mining operations, LEEP, resettlement activities, community development plan, 
and other social investment programs. 

 
NGGL’s External Affairs Department is responsible for implementing the PCDP, with assistance from 
the StratComm Africa Communication Officer, OICI Development Officers, planningAlliance team and 
the Resettlement Project Manager.  The Corporate Vice-President of External Affairs and the Director 
of Community Relations and Social Development is responsible for communicating with international 
stakeholders and NGOs.  
 
Future consultation activities envisioned for the Ahafo South Project by the NGGL External Affairs staff 
include a series of meetings in settlements and hamlets to present: 
 

 Project updates; 

 Opportunities to discuss / address Community concerns; 

 Information about General Project operations; 

 Relevant mining laws; 

 Information on monitoring and management of Project impacts; 

 Progress reports on resettlement and compensation;  

 Status of and ongoing development of LEEP; and 

 Information on and discussion about Community Investment initiatives. 

 
6.2  CONSULTATIVE LIAISON COMMITTEE 
 
Upon conclusion of its mandate in the coming months, the Resettlement Negotiation Committee will be 
concluding their work. A Consultative Liaison Committee (CLC) will then be formed with broader 
stakeholder representation to provide a structured and sustainable consultation mechanism for the life 
of the Project. The CLC will be extended to cover all communities in the Study area and will be 
responsible for addressing all issues that may arise.   
 
Table 3. NGGL Commitments to Ongoing Consultation and Community Relations 
Topic Frequency (Note 1) 
Consultations  
Updates to information boards re: employment, training, 
safety issues 

Weekly (as appropriate) 

Meetings with Paramount and Stool chiefs  Monthly 
Meeting with RNC/CLC, including representatives of the 
Resettlement villages 

Monthly 

Consultation with identified vulnerable peoples Monthly 
Community meetings re: : General project operations; 
progress report on resettlement and compensation; status of 
LEEP, information on community development planning 

Quarterly 
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Community meetings re: results of external assessments Annually, at the close out of the 
assessment 

Dissemination of Information  
Updates to public notice boards Weekly 
5 Star Community Relations Annual Assessment Report Annual (Note 2) 
Ahafo Now and Beyond Report Annual (Note 2) 
Regular visits to each community, asking for the gong gong 
to call a community meeting 

Monthly 

Committees  
Establishment of the CLC December 2005 
Propose establishment of Women’s Consultation 
Committee 

October, 2005 

Complaint Process  
Audit of complaint log to ensure effectiveness of process, 
screen for outstanding issues, monitor reoccurring issues.  

Monthly 

Note 1: Frequencies may vary depending on stakeholder interest. 
Note 2: Initial reports will be prepared the year following operation initiation. 
 
6.3 CONSULTATION AND DISCLOSURE OF PROJECT DOCUMENTS 
 
NGGL will initiate a specific public consultation and disclosure process for project related documents in 
compliance with International Finance Corporation (IFC) requirements.  The following consultation and 
disclosure activities are in addition to those previously documented in the PCDP which include 
community outreach, participation and engagement activities with traditional authorities, community 
members, institutions and government agencies.  The following specifically details consultation and 
disclosure activities which will be conducted during a period of 120 days from initial public notifications.  
 
Documents for Disclosure 
 
The following documents will be disclosed at the initiation of the 120 day consultation and disclosure 
period.  These documents are considered to be primary project documents which form the basis for 
project evaluation from both a social and environmental perspective. 
 
 Primary Project Related Documents 
 

- Document No. 1: Resettlement Action Plan-Ahafo South Project, Planning Alliance, 2005. 
- Document No. 2: Environmental Social Impact Assessment-Ahafo South Project, Maxim 

Technologies Inc., 2005. 
- Document No. 3: Public Consultation and Disclosure Plan-Ahafo South Project, Maxim 

Technologies Inc., 2005. 
- Document No. 4: Newmont Ghana Gold LTD., Ahafo South Project, Independent 

Assessment of Resettlement Implementation, Frederic Giovannetti, 2005. 
  
Additionally, NGGL will disclose secondary project related documents which are considered of interest 
to local stakeholders related to both current and future activities of NGGL in the Ahafo South Project 
area.  NGGL’s intent is to demonstrate interest in transparency, stakeholder engagement, and feedback 
related to the companies activities. 
 
 Secondary Project Related Documents 
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- Document No. 5: Guide to Land Access and Compensation, Newmont Ghana Gold LTD., 
Ahafo Project Area, 2005 

- Document No. 6: Social and Community Development Commitment, Newmont Ghana 
Gold LTD., 2005. 

- Document No. 7: Summary, Environmental Social Impact Assessment-Ahafo South Project, 
Maxim Technologies Inc., 2005 (translation into Twi). 

- Document No. 8: Summary, Resettlement Action Plan-Ahafo South Project, Planning 
Alliance, 2005. (translation into Twi)  

  
Consultation and Disclosure Implementation 
 
The following details the consultation and disclosure implementation plan indicating the various activities 
which will occur during the 120 day period (16 weeks).   NGGL will maintain an open door policy at 
both Accra and Kenyase offices to meet with interested stakeholders and community members to 
receive and document comments and respond to questions or information inquiries. 
 
Any stakeholder or member of the public who has a question concerning the above mentioned 
documents being disclosed should please contact the following personnel for information: 
 
Newmont Mining Corporation 
Director of Social Responsibility and Sustainable Development 
Colorado, USA Telephone + (1) 303 – 837 – 5215 
 
Newmont Ghana Gold Limited 
Director External Affairs – Europe and Africa 
Ghana Telephone + (233) 21 – 7011852 
Or by visiting Newmont Ghana Gold limited Accra Office at 825 / 26 Lagos Avenue, East Legon, Accra, 
Ghana 
 
Newmont Ghana Gold Limited 
Communication Manager 
Ghana  Telephone  + (233) 21 – 7011852 Extension 50044 
Or by visiting Newmont Ghana Gold limited Accra Office at 825 / 26 Lagos Avenue, East Legon, Accra, 
Ghana 
 
Newmont Ghana Gold Limited 
External Affairs Manager 
Ahafo Project 
Ghana Telephone  + (233) 21 – 7011852 Extension 51022 
Or by visiting Newmont Ghana Gold Limited office in Kenyase No. 2, Asutifi District of Brong Ahafo 
District. 
 
Newmont Ghana Gold Limited 
StratComm Africa Senior Communications Officer 
Ahafo Project 
Ghana Telephone  + (233) 21 – 7011852 Extension 51056 
Or by visiting Newmont Ghana Gold Limited office in Kenyase No. 2, Asutifi District of Brong Ahafo 
District. 
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A website has been developed to provide information on Newmont projects being developed in Ghana : 
http://www.newmont.com/en/operations/projectpipeline/ghana/index.asp 
The focus of the website will be environmental and socio-economic information on potential impacts 
and mitigations and allow visitors to review environmental documents, resettlement planning 
documents, and livelihood enhancement and community development plans. The website will include the 
ability to interactively pose questions and record comments on the Project.  The principal audience for 
the Newmont Ghana Website is expected to be the media and national and international NGOs.  
 
Comments and / or questions may be forwarded to: NGGL.AhafoComments@Newmont.com. 
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Table 4. Consultation and Disclosure Implementation Schedule-NGGL Ahafo South Project. 

Disclosure Objective Activity Location Time Period 
Initial Disclosure  Press Notice/Radio Announcement Project Area Week 1 
    Press Notice Accra, Ghana Week 1 
    Web Site Release of Primary Documents Newmont Mining Corporation Web 

Site 
Week 1-16 

    Info Shop Release of Primary Documents World Bank Group Web Site Week 1-16 
 Hard Copies Primary Project Related Documents 

formally presented to 5 Traditional Authorities 
with presentation and brief explanation of 
document content to be done in English and Twi 
language 

NGGL Kenyase Office 
Traditional Authorities 

- Kenyase 1 and 2 
- Ntotoroso 
- Gyedu 
- Wamahinso 

Asutifi District Assembly 

Week 1-16 

 Hard Copies Primary Project Related Documents NGGL Accra Office Week 1-16 
 RAP to Land Valuation Board  Week 1 

Broad Disclosure Hard Copies Primary Project Related Documents  Town and Country Planning 
- National Office 
- Regional Office 
- District Office 

Brong Ahafo Regional Coordinating 
Council Office 

Week 2-16 

 Public Information Sessions presented in English Kenyase 1 and 2 
Ntotoroso, Gyedu, Wamahinso, 
Resettlement sites of Ntotroso and 
Kenyase 

Week 2 and 3 

 Hard Copies Secondary Project Related 
Documents formally presented with presentation 
and brief explanation of document content to be 
done in English and Twi language 

Traditional Authorities 
- Kenyase 1 and 2 
- Ntotoroso 
- Gyedu 
- Wamahinso 

Town and Country Planning 
- National Office 
- Regional Office 
- District Office 

Week 5-16 
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Table 4. Consultation and Disclosure Implementation Schedule-NGGL Ahafo South Project. 
Disclosure Objective Activity Location Time Period 

Asutifi District Assembly 
NGGL Kenyase Office 
NGGL Office, Accra 
Land Valuation Board 
Brong Ahafo Regional Coordinating 
Council Office 

 Web Site Release of Secondary Documents Newmont Mining Corporation Web 
Site 
http://www.newmont.com/en/operati
ons/projectpipeline/ghana/index.asp 
 

Week 5-16 

 Info Shop Release of Secondary Documents World Bank Group Web Site Week 5-16 
 ESIA Summary (Twi) Traditional Authorities 

- Kenyase 1 and 2 
- Ntotoroso 
- Gyedu 
- Wamahinso 

Town and Country Planning 
- National Office 
- Regional Office 
- District Office 

Asutifi District Assembly 
NGGL Kenyase Office 
NGGL Office, Accra 
Brong Ahafo Regional Coordinating 
Council Office 

Week 3-16 

 RAP Summary (Twi) 
 

Traditional Authorities 
- Kenyase 1 and 2 
- Ntotoroso 
- Gyedu 
- Wamahinso 

Town and Country Planning 
- National Office 
- Regional Office 

Week 3-16 
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Table 4. Consultation and Disclosure Implementation Schedule-NGGL Ahafo South Project. 
Disclosure Objective Activity Location Time Period 

Asutifi District Assembly 
NGGL Kenyase Office 
NGGL Office, Accra 
Brong Ahafo Regional Coordinating 
Council Office 
 

Community & 
Institutional-Level 
Engagement 

NGGL Resource person available one day per 
week in each community/institution location. 
 
Verbal questions will be recorded and responses 
provided the following week.   
 
Responses provided in English and Twi as 
necessary. 

Traditional Authorities 
- Kenyase 1 and 2 
- Ntotoroso 
- Gyedu 
- Wamahinso 

Town and Country Planning 
- Regional Office 
- District Office 

Asutifi District Assembly 
Brong Ahafo Regional Coordinating 
Council Office 

Week 2-8 (Note 
1) 

 NGGL Resource person available one day per 
week in the NGGL Kenyase Office 
 
Verbal questions will be recorded and answered 
immediately.  Questions not answered immediately 
will be rescheduled at an agreed upon time. 
 
Responses provided in English and Twi as 
necessary. 

NGGL Kenyase Office 
 

Week 2-8 (Note 
2) 

Note 1: May be extended as necessary depending upon community/institution interest. 
Note 2: Availability may be increased from one day per week up to three day per week depending upon interest. 
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Identification of Stakeholders 



 
ATTACHMENT 2 

 
Identification of Stakeholders 

 
The Ahafo South Project has a wide variety of stakeholders, people, agencies, or organizations that 
could be directly or indirectly affected (positively or negatively) by the Project or that could influence 
the Project (positively or negatively).  Not all stakeholders are represented in each activity; consultation 
activities are tailored to specific needs and interests of respective stakeholders. 
 
Project Proponents 
 
Newmont Mining Corporation 
Newmont Ghana Gold Ltd. 
 
Government of Ghana 
 
Ministry of Agriculture 
  
Ministry of Environment, Science and Technology 

 Environmental Protection Agency 
 Town & Country Planning 

 
Ministry of Lands, Forestry, and Mines 

 Lands Commission 
 Land Valuation Board 
 Stool Lands Administration 

 Minerals Commission 
Mines Department 

 
Ministry of Finance and Economic Planning  

National Development Planning Commission 
 Ministry of Local Government and Rural Development 
 Ministry of Manpower Development & Social Welfare 
 Ministry of Health 
 Ghana Health Service 
 
University of Ghana 
 
Regional Government of Brong-Ahafo 
 
Office of the Minister for Brong-Ahafo 
 Regional Coordinating Council 
 Regional Ministry of Energy and Mines 
  Minerals Commission 
  Mines Department 
 Regional Ministry of Environment, Science & Technology 



 Environmental Protection Agency 
 Town and Country Planning 
 Regional Ministry of Lands and Forests 
  Lands Commission 
  Land Valuation Board 
 Stool Lands Administration 
 Regional Ministry of Local Government and Rural Development 
 Regional Ministry of Manpower Development & Social Welfare 
 Regional Ministry of Health 
 Ghana Health Service 
 

District Government of Asutifi 
 
Asutifi District Assembly 

District Administration Department 
 Ghana Education Service 

District Health Department 
Agriculture Department 
Forestry Department 
Social Welfare and Community Development Department 
Physical Planning Department 
Works Department 
Commission for Human Right and Administrative Justice  
Industry and Trade Department 

 
Traditional Leadership in Study Area 
 
Paramouncy of Kenyase I 
Paramouncy of Kenyase II 

Divisional Council of Ntotoroso 
Wamahinso Stool 
Gyedu Stool 
Kwakyekrom Headmen  
Kodiwohia Headmen 
Dokyikrom Headmen  

 
Social Groups and Associations 
 
Kenyase 1 Youth Association 
Kenyase 2 Youth Association 
Ntotoroso Youth Association 
Wamahinso Youth Association 
Landlord Farmers’ Association 
Caretaker Farmers’ Association 
 
Settlements 
 
Kenyase I 



Kenyase 2 
Ntotroso 
Gyedu 
Wamahinso 
 
Hamlets 
 
Kwakyekrom 
Dokyikrom 
Manushed 
Dormaa 
Jamankrom 
Kkusikrom 
Soussakrom 
Kodiwohia 
 
Persons Directly or Indirectly Affected by Resettlement or Relocation Efforts 
 

1. People who have custodial rights to the land, or who own other assets that would be affected 
by the Ahafo Project including chiefs, traditional and district authorities, house and property 
owners/users 

2. People who don’t own lands but are using agricultural lands that would be affected by the 
project, including settler/tenant farmers 

3. People living in potential resettlement sites (i.e., host communities) 
4. People who own culturally significant sites and tourist destinations that would be impacted by 

the Project, including fetish priests and priestesses, tourist operators; and  
5. Highly and likely disadvantaged groups, including vulnerable populations of the poor and women. 

 
Non-governmental Organizations 
 
Opportunities Industrialization Centers International, Ghana 
Conservation International 
Friends of the Earth  
Friends of the Rivers 
Third World Network 
Ghana Wildlife Society 
Action Aid 
Friends of the Vulnerable 
League of Environmental Journalists 
ISODEC - Integrated Social Development Centre 
Friends of the Earth Ghana 
The Ghana Wildlife Society 
World Vision Ghana 
The Living Earth Foundation 
WACAM – Wassa Association of Communities Affected by Mining 
Conservation International Ghana 
Center for Active Development 
Action Aid  



Center for Public Interest Law 
Guardians of the Earth 
Network of Non-Governmental Organizations   
 
International Non-governmental Organizations 
 
Oxfam America 
International Alert 
Conservation International 
Fund for Peace 
Transparency International 
Collaborative Development Action 
Global Witness 
EarthWorks 
 
 Media  
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INDICATIONS OF BROAD COMMUNITY SUPPORT 

 
. 

 



ATTACHMENT 3 
 

DATE TYPE OF FILE SUMMARY OF COMMUNITY SUPPORT 
15-02-05 
 
 
 
 
 
 
 
 
 
 
 
 
 
25-08-04 
 
 
 
 
 
 
 
 
 
 
25-08-04 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
06-06-05 
 
 
25-08-04 
 
 
 

 Speech by Krontihene of K-2 
during LEEP Launch. 

 
 
 
 
 
 
 
 
 
 
 
 

 Speech by the Youth of Ahafo 
South on the visit of the Chief 
Executive of Newmont – Wayne 
Murdy. 

 
 
 
 
 
 
 

 Speech by the Youth of Ahafo 
North on the visit of the Chief 
Executive of Newmont – Wayne 
Murdy. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 An invitation to prospect for Gold. 
 

 Certificate of Recognition 
 
 
 
 

 I express confidence in the transparent deliberations 
that has eased people’s anxiety and increased hope for 
fruitful relationship between Newmont and the 
Communities. 

 I see the LEEP as the beginning of Newont Social 
Development agenda which Traditional Leaders have 
always asked for. 

 Now people are benefiting directly or indirectly from 
the mining project and I advise the youth to follow 
normal procedures in getting direct employment with 
Newmont. 

 I confirm our total support for the LEEP to enhance the 
livelihood of the people. 

 
 We the Youth of Ahafo together with the Nananom 

and other stakeholders are proud to have the first ever 
and the largest mining company coming to operate in 
Brong Ahafo Region.  

 We present this gift to you Mr. Wayne for having 
fulfilled your promise to build the Ahafo Project during 
your first visit to Ghana to sign the Investment 
Agreement with Ghana Government   

 
 I commend the Government for giving NGGL the 

assistance to enable it start operations, which has 
created job opportunities for the youth in Operational 
Areas. 

 In fact the relationship between the company and the 
communities has been very cordial and decisions are 
taken in consultation with chiefs and the youth who 
have attended talks, seminars and workshops to be 
equipped with NGGL operations and future plans for 
communities. 

 NGGL has operated for short time in this area but its 
achievements in the communities so far show that if the 
company is allowed to operate for a longer period, 
benefits to communities will be very enormous. 

 We the youth have resolved only to dialogue in all our 
dealings with the company. 

 
 We the chief and elders of Sefwi Achiachen have the 

pleasure to invite you to come and prospect for and 
work in our area abound in gold. 

 
 Certificate presented to NGGL by the Youth 

Associations of Ntotoroso/Gyedu, Kenyase 1, and 
Kenyase 2 in recognition of the cordial relationship 
between the company and the Youth and resolved to 
consolidate that relationship. 

 
 Nananom and the Royals say thank you and may the 



 
 
 
26-05-05 
 
 
 
20-01-05 
 
 
 
 
04-03-05 
 
 
 
 
04-03-05 
 
 
 
 
04-03-05 
 
 
 
 
22-05-05 
 
 
 
 
01-12-03 
 
 
 
 
12-04-05 
 
 
 
April 05 
 
 
 
14-04-05 
 
 
 
April 05 
 
 
 
10-04-05 
 

 
 

 Letter of Appreciation from 
Kenyase No.1 Traditional Council. 

 
 Kenyase No. 1 Youth Development 

Association Constitution 
 
 

 Kenyase No.2 Youth Development 
Association Constitution. 

 
 

 Gyedu Youth Development 
Association Constitution.  

 
 

 
 Ntotoroso Youth Development 

Association Constitution. 
 

 
 

 Wamahinso Youth Development 
Association Constitution. 

 
 
 

 Dormaa Traditional Council’s letter 
to the DCE of Sunyani copied 
Newmont 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

God and the ancestors bless the company.  
 

 
 One objective of the Association is to promote healthy 

relations with Newmont by assuring the company the 
necessary peace to carry out their operations. 

 
 One objective of the Association is to promote healthy 

relations with Newmont by assuring the company the 
necessary peace to carry out their operations. 

 
 One objective of the Association is to promote healthy 

relations with Newmont by assuring the company the 
necessary peace to carry out their operations. 

 
 One objective of the Association is to promote healthy 

relations with Newmont by assuring the company the 
necessary peace to carry out their operations. 

 
 One objective of the Association is to promote healthy 

relations with Newmont by assuring the company the 
necessary peace to carry out their operations. 

 
 NGGL application for gold prospecting on Abesim 

Stool Land should be granted and may God support all 
efforts by the company to achieve its objective. 

 
 We the people of Kenyase No.2 have democratically 

elected 3 people to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Kenyase No.1 have democratically 

elected 4 people to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Obengkrom have democratically 

elected 2 people to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Kodiwohia have democratically 

elected 1 person to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Gyedu have democratically elected 2 

people to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 We the people of Dokyikrom have democratically 

elected 1 person to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Terchere have democratically elected 

3 people to represent us on Newmont’s Crop Rate 
Review Committee. 

 



 
 
April 05 
 
 
 
April 05 
 
 
 
April 05 
 
 
 
April 05 
 
 
 
April 05 
 
 
 
April 05 
 
 
 
05-04-05 
 
 
 
05-04-05 
 
 
 
05-04-05 
 
 
 
07-06-05 
 
 
 
 
23-09-04 
 
 
 
 
 
12-04-05 
 
 
 
 
 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Authorization for Community 
Representation in Committee. 

 
 

 Kenyase No.1 Traditional Council’s 
second Letter of Appreciation. 

 
 

 A letter from Ghana Education 
Service to NGGL.  

 
 
 
 

 Report on PSI/NGGL/TanoDistrict 
Assembly meetings with 
communities in Ahafo North 
Concession. 

 
 

 Letter of Appreciation from 
National Service Secretariat of 
Asunafo District to NGGL. 

 
 Press Statement by the Asutifi 

 We the people of Yamfo have democratically elected 5 
people to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 We the people of Susuanso have democratically elected 

2 people to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 We the people of Donkorkrom have democratically 

elected 1 person to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Ntotoroso have democratically 

elected 5 people to represent us on Newmont’s Crop 
Rate Review Committee. 

 
 We the people of Bisi have democratically elected 1 

person to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 We the people of Subinso have democratically elected 

1 person to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 We the people of Afirisipa have democratically elected 

1 person to represent us on Newmont’s Crop Rate 
Review Committee. 

 
 It is the wish of Nananom that the cordial relationship 

should remain between Kenyase No.1 Traditional 
Council and NGGL and may God bless the Company. 

 
 We appreciate the smooth transfer of Kwakyekrom 

L/A Primary School to Ntotoroso St. Lawrence L/A 
Primary by your outfit and your plans to put up modern 
structures for the school. 

 
 Community members were happy with the manner the 

President Special Initiative (PSI) on Oil Palm as against 
mining activities were explained to their understanding 
and accepted to hold on, on PSI to make way for 
mining activities. 

 
 It is our prayer that the almighty God should bless and 

expand your activities in the Ahafo Sub-Region. 
 

 The rates of compensations being paid by NGGL in 
2004/2005 was very attractive to encourage farmers to 
make farms in the areas earmarked for mine 
construction. 

 Farmers were clearly aware of upcoming construction 
of the mine as sufficient information and 
communication through durbars and many other means 
have been done. 

 



 
01-08-05 
 
 
 
14-07-05 
 
 
 
 
 
 
 
 
25-05-05 
 
 
 
 
 
 
 
 
 
 
 
13-07-05 

District Director of Agriculture on 
Post Moratorium cropping patterns 
and Food Production in Asutifi 
District. 

 
 

 
 Letter of Appreciation from a Crop 

Rate Review Committee member 
to External Affairs Manager. 

 
 
 
 
 
 
 

 
 Report on NGGL Community 

members’ visit to other comparable 
Mining Operations in Ghana. 

 
 
 
 
 
 

 I am grateful to NGGL for what they have done 
throughout the days of our meetings. 

 We have through this period benefited a lot by 
acquiring knowledge. 

 There is something beneficial I have observed in you 
and your men and that is great sense of maturity. 

 The External Affairs Department has great men, who 
cannot be compared to any other mining company in 
Ghana.  

 
 The trip offered the visitors food for thought and an 

insight to mining activities, which would go a long way 
to strengthen NGGL/Community relations. Overall, the 
perception of the Newmont visitors was that NGGL 
would bring more blessings than curses, as initially 
anticipated. 

 
 

NOTE: These are extracts from hard copy files, which are available at NGGL Ahafo External 
Affairs Department  
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	 3.0 REGULATIONS AND REQUIREMENTS 
	Minerals and Mining Law (1986)  
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	The objective of Newmont and the Ahafo South Project is to operate in accordance with generally accepted International Standards and Practices and in full compliance with all applicable Ghanaian regulations in all aspects and with particular reference to social issues and pertaining to local stakeholders. The 5 Star Management system will play a significant role in achieving these objectives and in managing the evolving state of the regulatory structure in Ghana, and meeting requirements from shareholders and financial institutions. Consideration of the above mentioned objective will be included in planning and implementation of all aspects of the operation. Regular audits by external social assessors will provide the Ahafo South Project management with ongoing analysis of system performance to meet its objectives.   
	4.0 PUBLIC CONSULTATION AND DISCLOSURE PLAN 
	 
	4.1 RESOURCES AND RESPONSBILITIES  
	4.4 REPORTING 
	Stakeholder groups were informed that representatives could be replaced if they were not attending meetings regularly or accurately representing their group. In the case of government agencies, representatives were appointed from each of the stakeholder agencies involved in the negotiation and accepted by NGGL as members of the RNC. RNC members received training to improve communication skills with their respective constituents.  
	5.3 INFORMAL STAKEHOLDER CONSULTATIONS 
	5.4 FORMAL STAKEHOLDER CONSUTLATIONS  

	 
	Source: pA 2005. 

	NGGL established a formal grievance mechanism to address actual, measurable concerns relating to the resettlement and compensation process which is described as follows:  
	 
	 First Order Mechanism: First order mechanism is a face-to-face discussion with appropriate NGGL personnel.  Most grievances are heard and resolved in the presence of family members or other “witnesses.” Agreement is normally reached or ‘proved’ without the complainant continuing into another forum.  
	 Second Order Mechanism: The Resettlement Negotiation Committee will be restructured as the Consultative Liaison Committee with broadened stakeholder participation. The Committee, to convene on a regular basis (i.e. monthly), will provide a forum at which individual and community grievances may be raised, discussed, and resolved with Company officials.   
	 Court Action: Ghanaian citizens and legal entities have access to court recourse in conformance with applicable laws.  






